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CTC MEETING REVISED AGENDA

April 3, 2003

Item Description

Ref. #

Status*

* "A" denotes an "Action" item; "I" denotes an "Information" item; "B" denotes a Business, Transportation and
Housing (B,T & H) Agency item; "C" denotes a "Commission" item; "D" denotes a "Department” item; and "R"

denotes a Regional Agency item.

CENERAL BUSINEDSS

Roll Call

- Approval of Minutes for February 27, 2003 Meeting

Commission Reports
-- Report by Mass Transportation Committee
-- Report by Planning Committee

-- Report by Streets & Highways Committee

Commissioners’ Meetings for Compensation

BUSINESS, TRANSPORTATION AND HOUSING AGENCY REPORT

Report by Secretary and/or Assistant Secretary

CALTRANS REPORT

Report by Caltrans’ Director and/or Deputy Director

RECIONAL AGENCIES AND RURAL COUNTIES REPORT

Report by Regional Agencies Moderator
Report by Rural Counties Task Force Chair
INFORMATION CALENDAR

- See Overview Agenda

CONSQENT CALENDAR

- See Overview Agenda

PUBLIC TRANSPORTATION MATTERS

- See Overview Agenda

1.(1)
1.(2)

1.(3)

1.(4)

1.(5)

1.(6)

1.(7)

1.(8)

CcC
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CTC MEETING REVISED AGENDA April 3, 2003

Item Description Ref. # Status*
PROJECT BUSINESS MATTERS 2.
Program Amendments/Project Approvals — STIP 2.1a.

Amendments for Action

STIP Amendment 02S-047 2.1a.() A D
The San Luis Obispo Council of Governments (SLOCOG) is
requesting this amendment. SLOCOG requests that the
Commission approve a replacement project per AB 3090, to
replace the currently programmed Branch Mill Road
Rehabilitation project (PPNO 0989A) in the City of Arroyo
Grande. The City of Arroyo Grande will use its local funds
(General Fund and Construction Fund) to complete the
design (PS&E) and Construction (CON) components in
order to advance the delivery of the Branch Mill Road
Rehabilitation project, and will use the $15,000 currently
programmed in FY 2005-06 and the $229,000 currently
programmed in FY 2006-07 for a replacement project. This
is a revenue neutral programming action. (Noticed at
January 2003 CTC Meeting.)

STIP Amendment 02S-049 2.1a.(2) A D
The Transportation Agency for Monterey County (TAMC) is
requesting this amendment. TAMC proposes to revise the
scope of the Davis Road Bridge Replacement project
(PPNO 1152) in Monterey County from four lanes to two
lanes, and to shift a total of $315,000 of Regional
Improvement Program (RIP) funds to match the federal
Highway Bridge Replacement and Rehabilitation (HBRR)
funds by component. A portion of the STIP funds currently
programmed in the design component will be shifted to the
environmental and right of way components, with $130,000
in FY 2003-04, $135,000 in FY 2004-05, and $50,000 in FY
2005-06, leaving $85,000 remaining in the design
component in FY 2005-06. This is a revenue neutral
programming action. (Noticed at February 2003 CTC
Meeting.)

STIP Amendment 02S-050 2.1a.(3) A D
The City of Sacramento is requesting this amendment. The
City of Sacramento requests that the Commission designate
a project to widen West ElI Camino Avenue (PPNO 3L20) as
a replacement project per AB 3090. The City of Sacramento
will use local funds (Major Street Construction Tax) in FY
2002-03 to advance construction for PPNO 3L20 and will
use a total of $3,375,000 programmed for Construction in
FY 2006-07 for a replacement project. This is a revenue
neutral programming action. (Noticed at February 2003
CTC Meeting.)
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Item Description Ref. # Status*

STIP Amendment 02S-051 2.1a.(4) A D
The San Diego Association of Governments (SANDAG) is
requesting this amendment. SANDAG is requesting that the
Commission designate a group of projects (referred to as
the “Managed Lanes” project) along Route 15 in San Diego
County (Post Mile R10.7 to Post Mile R31.8) as a single
“Corridor Project”, as defined in the California Transportation
Commission STIP Guidelines. This is a revenue neutral
programming action. (Noticed at February 2003 CTC
Meeting.)

STIP Amendment 02S-052 2.1a.(5) A D
The Los Angeles County Metropolitan Transportation
Authority (LACMTA) is requesting this amendment.
LACMTA proposes to revise various 2002 STIP projects in
Los Angeles County. This amendment shifts a total of
$316,832,000 of Regional Improvement Program (RIP)
funds from four state highway projects and ten local road
projects to three new STIP transit projects. The amendment
results in fully funding three transit projects and a highway
project (PPNO: 0158K), fully funding some components for
three state highway projects, fully funding some components
for one local road project, and deleting nine local road
projects. The amendment also shifts Interregional
Improvement Program (IIP) funds between two highway
projects (PPNO: 2808A and PPNO: 0151E). LACMTA also
requests that the Commission designate the San Fernando
Valley East-West Corridor Bus Rapid Transit project (PPNO:
2891) as a replacement project, and the Eastside Light Rail
Transit (PPNO: 2890) and Low Emission Bus Acquisition
projects (PPNO: 3317) as reimbursement projects per AB
3090. Los Angeles County will advance project delivery
now through the sale of bonds for later funds reimbursement
in the programmed years specified by this amendment. This
is a revenue neutral programming action. (Noticed at
February 2003 CTC Meeting.)

Program Amendments/Project Approvals — STIP 2.1b.
Amendments for Notice

STIP Amendment 02S-053 2.1b.(1) D
The Mendocino Council of Governments (MCOG) is
requesting this amendment. The City of Fort Bragg
proposes to delay $167,000 of Regional Improvement
Program (RIP) funds from FY 2003-04 to FY 2004-05 for the
construction phase of the Main and Laurel Signal Installation
project (PPNO 4085P). This is a revenue neutral
programming action.
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STIP Amendment 02S-054 2.1b.(2) D
The Tehama County Transportation Commission (TCTC)
is requesting this amendment. Tehama County proposes
to move $123,000 of Regional Improvement Program
(RIP) funds from the Construction (CON) component in
FY 2003-04 to the environmental (PA&ED) component in
FY 2003-04 and shift the remaining $3,658,000 in
construction to FY 2005-06 for the Flores Avenue project
(PPNO 2032). This is a revenue neutral programming
action.

STIP Amendment 02S-055 2.1b.(3) D
The Trinity County Transportation Commission is
requesting this amendment. Trinity County proposes to
revise construction funding of $4,486,000 of Regional
Improvement Program (RIP) funds on the East Connector
Road project (PPNO 2138) by shifting $4,271,000 from
FY 2003-04 to FY 2005-06 and reprogramming $215,000
to two existing projects and one new project in
FYs 2003-04 and 2004-05; $40,000 to FY 2003-04 for the
Kettenpom Creek Bridge (PPNO 2222); $25,000 to
FY 2004-05 for the Browns Creek Bridge (PPNO 2223);
and $150,000 to FY 2003-04 for the Weaverville
Pedestrian project (PPNO 3163). Trinity County also
proposes to shift $1,448,000 of RIP construction funding
and $12,000 of RIP PS&E funding from two existing
projects to the right of way component in FY 2005-06 on
the East Connector Road project (PPNO 2138) by deleting
construction funding of $735,000 in FY 2005-06 on the
Ruth-Zebia Road Rehabilitation (Phase 4) project (PPNO
2277) and deleting PS&E funding of $12,000 in
FY 2004-05 and construction funding of $713,000 in
FY 2005-06 on the East Side Road Rehabilitation
(Phase 2) project (PPNO 2278). This is a revenue neutral
programming action.

STIP Amendment 02S-056 2.1b.(4) D
Trinity County is requesting this amendment. Trinity
County proposes to delay $665,000 of Regional
Improvement Program (RIP) funds for the construction
component for two projects: 1) Mad River Road
Rehabilitation (PPNO 2220) $515,000 from Fiscal Year
(FY) 2003-04 to FY 2004-05; and 2) Van Horn Creek
Bridge project (PPNO 2224) $150,000 from FY 2003-04 to
FY 2005-06. This is a revenue neutral programming
action.

. Office of CTC Liaison Page 5 Prepared: April 28, 2003
e DUD://Www.dot.ca.gov/ha/transprog/ctcliaison.htm

Note: This document was prepared following the California Transportation Commission (CTC) meeting; and is a reflection of the
Department's interpretation of changes made to the Agenda.



CTC MEETING REVISED AGENDA April 3, 2003

Item Description Ref. # Status*

STIP Amendment 02S-057 2.1b.(5) D
The Department of Transportation (Department) and
Contra Costa Transportation Authority (CCTA) are
requesting this amendment. The Department and CCTA
propose to revise the project description for the Route 680
Auxiliary Lane Project (PPNO 0274H) and funding plan to
reflect the combining of Segment 1 and Segment 3. This
is a revenue neutral programming action.

STIP Amendment 02S-058 2.1b.(6) D
The Riverside County Transportation Commission (RCTC)
is requesting this amendment. The County of Riverside
proposes to 1) replace $6,000,000 of Regional
Improvement Program (RIP) funds programmed in
FY 2004-05 for construction of the Newport Road project
(PPNO 1102) with Riverside County local funds, and 2)
move the $6,000,000 of RIP funds to the Route 79, Hunter
Road/Domenigoni Parkway Widening project (PPNO
0066D). The Newport Road project (PPNO 1102) would
be deleted from the 2002 STIP and implemented by
Riverside County with 100 percent local funds. This is a
revenue neutral programming action.

STIP Amendment 02S-059 2.1b.(7) D
The Santa Barbara County Association of Governments
(SBCAQG) is requesting this amendment. SBCAG
requests that the Commission approve a replacement
project per AB 3090, to replace the currently programmed
Route 101/135 Interchange Project (PPNO 0840) in the
City of Santa Maria. The City of Santa Maria will use its
local funds in FY 2002-03 to advance the environmental
work (PA&ED) for the Route 101/135 Interchange Project.
The PA&ED component is currently programmed in the
STIP for $550,000 in FY 2005-06 and for $75,000 in
FY 2006-07. This is a revenue neutral programming
action.

STIP Amendment 02S-060
Santa Clara Valley Transportation authority (VTA) is
requesting this amendment. VTA proposes that the
Commission select three projects for Grant Anticipation
Revenue Vehicle (GARVEE) funding to advance project
delivery. Two of the projects are current STIP projects 1)
Route 880/Coleman Interchange (PPNO 0409C); and 2)
Route 87 HOV Lane — 1-280 to SR-85 (PPNO 0443S); and
one new project 3) Route 87 North HOV Lane — Julian
Street to Route 280 (PPNO 0443N) which will be
programmed with this amendment. Projects 1 and 2 will
be reprogrammed and project 3 will be programmed as
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GARVEE debt service projects. Reprogrammed Regional 2.1b.(8) D
Improvement Program (RIP) funds on projects 1 and 2

along with a commitment from VTA for future county

shares will be used to pay the debt service for the bond.

The bond proceeds will fund utility relocation, construction

and construction support for the three projects starting in

FY 2003-04. This is a revenue neutral programming

action for the 2002 STIP cycle.

STIP Amendment 02S-061 2.1b.(9) D
The City of Sacramento is requesting this amendment.
The City of Sacramento proposes to designate the 65th
Street Improvements project (PPNO 3L22) as a
reimbursement project per AB 3090. The City of
Sacramento will use its Local Funds to complete the
design (PS&E) now for later Regional Improvement
Program (RIP) reimbursement in Fiscal Year (FY) 2005-
06. The City of Sacramento also proposes to revise
PS&E funding of $235,000 of RIP funds by shifting
$85,000 from PS&E to Right of Way. The PS&E
component is currently programmed in FY 2005-06 for
$235,000. This is a revenue neutral programming action.

STIP Amendment 02S-062 2.1b.(10) D
The Riverside County Transportation Commission (RCTC)
is requesting this amendment. RCTC requests that the
Commission designate a group of projects along Route 71
and the Route 71/91 Interchange in Riverside County as a
single “Corridor Project”, as defined in the California
Transportation Commission STIP Guidelines. Thisis a
revenue neutral programming action.

STIP Amendment 02S-063 2.1b.(112) D
The Los Angeles County Metropolitan Transportation
Authority (LACMTA) proposes to designate the Planning,
Programming and Monitoring (PPM) program (PPNO
9001) as a reimbursement project per AB 3090 for the
funds programmed in FY 2002-03. A total of $3,837,000
of Regional Improvement Program (RIP) funds is currently
programmed in FY 2002-03 for the PPM program. The
LACMTA will use its local funds to fund the program now
for later RIP reimbursement in FY 2004-05. This is a
revenue neutral programming action.

Traffic Congestion Relief (TCR) Program Application 2.1c.
Approvals/Amendments

- Traffic Congestion Relief (TCR) Application Approvals — 2.1c.(1)
No Items This Month
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Traffic Congestion Relief (TCR) Application Amendment  2.1c.(2)
Approval — No Items This Month

Informational Report on Delegated Minor Amendments  2.1c.(3)
for Traffic Congestion Relief (TCR) Program Projects per
G-01-23 — No Items This Month

Proposition 116 — Non-Urban County Project 2.1d.
Approvals/Amendments

Project Approval Amendment to San Luis Obispo 2.1d. A D
Council of Governments/Cambria Community Services
District — Cambria Crosstown Trail. Request to transfer
eligible applicant status from the San Luis Obispo Council
of Governments to the Cambria Community Services
District and reprogram $27,730 in savings from the
completed Paulding School Bikeway project in Arroyo
Grande to the Cambria Crosstown Trail in Cambria.
Resolution PA-03-01, Amending PA-01-08.

Proposition 116 — Rail Project Approvals/Amendments 2.le.
— No Items This Month

Environmental Enhancement and Mitigation (EEM) 2.1f.
Program Amendment Approvals— No Items This
Month

Environmental Matters — Notice of Preparation of an 2.2a.
Environmental Impact Report (EIR) — No Items This
Month

Environmental Matters — Comments on Documents in 2.2b.
Circulation (Draft EIS/EIR)— No Items This Month

Environmental Matters — Approval of Projects for 2.2c.
Future Consideration of Funding, Route Adoption or

New Public Road Connection (Final Negative

Declaration or EIR)

- Approval of Project for Consideration of Future Funding  2.2c.(1) A D
and Route Adoption — 11-Imp-78 KP R14.6/R24.8

(PM R09.1/R15.4), and 11-Imp-111 KP R33.0/R39.7

(PM R20.5/R24.7). (FEIR)

Resolution E-03-09

- Approval of Project for Consideration of Funding — 2.2c.(2) A D
Route 15 in San Diego County — Construct HOV lanes

(managed lanes). (ND)

Resolution E-03-10
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Iltem Description Ref. # Status*
Highway Route Matters 2.3
One Route Adoption of a Freeway location for State 2.3a. A D

Highway Route 78, northwest of the City of Brawley, to
State Route 111, southwest of the City of Brawley, in
Imperial County. 11-Imp-78 KP R14.6/R24.8

(PM R09.1/R15.4) and 11-Imp-111 KP R33.0/R39.7
(PM R20.5/R24.7)

Resolution HRA-03-02

New Public Road Connection — No _Items This Month 2.3b.

- Six Five Relinquishment Resolutions 2.3c. A D

-- 08-SBd-15, 30-PM 9.2/9.4 Routes 15, 30 in the
City of Rancho Cucamonga
Resolution R-3542

-- 08-SBd-30-PM 9.4/9.6 Route 30 in the City of
Rancho-Cucamonga
Resolution R-3543

-- 08-SBd-30-PM 12.7/15.0 Route 30 in the City of
Fontana
Resolution R-3544

-- 08-SBd-30, 210-PM 4.0/9.4 Routes 30, 210 in the
City of Rancho Cucamonga
Resolution R-3545

-- 08-SBd-30, 210-PM 9.2/12.6 Routes 30, 210 in the

City of Fontana
Resolution R-3546

Rancho Cucamonga
Resglution R-3547
-- Withdrawn by the Department prior to the meeting.

One Vacation Resolution 2.3d. A D

-- 07-LA-1-PM 50.9 Route 1 in the City of Malibu
Resolution A-851

Highway Right of Way Matters 2.4
Resolution of Necessity — Appearances — No Items 2.4a.
This Month
15 Resolutions of Necessity 2.4b. A D

Resolutions C-18764 Through C-18778
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Iltem Description Ref. # Status*
- Airspace Lease Direct Negotiations — No Items This 2.4c.
Month

Four Director's Deeds 2.4d. A D

Items #1 Through #4
Excess Lands - Return to State: $693,524
Return to Others: $0

Highway Financial Matters

$ 10,700,000 Total State Funds for New Safety/Emergency Projects
$ 0 Contributions from Other Sources for New Safety/Emergency Projects
$ 10,700,000 Grand Total — New Safety/Emergency Projects w/ State Participation

Financial Allocations for nine Minor Safety/Emergency 2.5a. A D
Projects totaling $3,819,000.
Resolution FP-02-57
-- See Iltem 4.3a. for additional allocations made under
this item.

Financial Allocations for STIP/SHOPP Projects On the  2.5b.
State Highway System

Financial Allocation for STIP Projects On the State 2.5b.(1)
Highway System — No-ltems This Month
-- See Item 4.3a. for allocations made under this item.

Financial Allocation for SHOPP Projects — No-ltems 2.5b.(2)
Fhis Month
-- See Iltem 4.3a. for allocations made under this item.

Financial Allocation for One SHOPP Safety Project 2.5b.(3) A D
Amended into the SHOPP by Departmental action in
Santa Clara and San Benito Counties for $6,881,000.
Resolution FP-02-58

Financial Allocation for SHOPP Managed TEA Projects  2.5b.(4)
on the State Highway System — No-ltems TFhis Month
-- See Item 4.3a. for allocations made under this item.

Financial Allocation Amendments for Local 2.5c.
Assistance STIP Projects Off the State Highway

System — No-ltems This Month

-- See Iltem 4.3a. for allocations made under this item.
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Financial Allocation for Projects that Exceed 20 Percent  2.5d.
of Their Programmed Amount — No Items This Month

Financial Allocation for Supplemental Funds for 2.5e.
Previously Voted Project — No Items This Month

Informational Report on Allocations Under Delegated  2.5f.
Authority

Informational Report on Emergency: G-11 Allocations. 2.5f.(1) D
Fourteen projects totaling $7,117,118.

Informational Report on Seismic Retrofit: (Phase 1): 2.51.(2) D
G-11 Allocations. One project in Los Angeles County for
$256,000.

Informational Report on Seismic Retrofit: (Proposition 2.51.(3)

192, Phase Il): G-11 Allocations — No Items This Month

Informational Report on SHOPP Safety: G-01-10 2.51.(4) D
Allocations. One project in San Diego County for
$1,050,000.

Informational Report on Local Assistance Allocation for ~ 2.5f.(5)
Local Street and Road Pavement Rehabilitation: G-01-04
Allocations — No Items This Month — Delegation
Suspended until July 2003

Informational Report on Local Assistance Allocation for ~ 2.5f.(6)
Project Development Components of Local Grant
Projects: G-01-03 Allocations — No Items This Month —
Delegation Suspended until July 2003

Informational Report on Local Assistance Allocation for ~ 2.5f.(7)
Rideshare Projects in the STIP: G-01-07 Allocations —
No Items This Month — Delegation Suspended until

July 2003

Informational Report on Local Assistance Allocations for  2.5f.(8)
RSTP/CMAQ Match Reserve Projects: G-01-05
Allocations — No Items This Month — Delegation
Suspended until July 2003

Informational Report on Local Assistance Allocation for ~ 2.5f.(9)
Planning, Programming and Monitoring Funds: G-01-06
Allocations. No Projects This Month — Delegation
Suspended until July 2003
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Financial Allocation Adjustment for $28,067,000 for 2.59. A D
STIP Project on the State Highway System — Exchange
RIP funds for Federal Congestion Management and Air
Quality (CMAQ) funds on Route 210 Corridor Project in
San Bernardino County.
Resolution FP-02-59, Amending Resolution FP-01-90

Exchange of $15,000,000 Capital Outlay State Highway
Operations and Protection Program (SHOPP) State Funds
for Local Assistance Federal Trust Fund Dollars for 2.5h. A D
Projects Programmed in the Safe Routes to Schools
Program
Resolution FM-02-03

Mass Transportation Financial Matters

$0 Total Traffic Congestion Relief Program (TCRP)
$0 Total State Transp. Improvement Program (STIP)
$0 Total Proposition 116 Program Funds

$0 Total Allocation Amendments

$0 Grand Total State Allocations

Financial Allocation for STIP Rail/Transit Projects — 2.6a.
No-ltems This Month
-- See Item 4.3a. for allocations made under this item.

Financial Allocation for Proposition 116 Program 2.6b.
Project — No Items This Month

Proposition 116 Allocation Amendments — No Items 2.6cC.
This Month
Financial Allocation for Multi-Program Funded 2.6d.

Projects — No Items This Month

Traffic Congestion Relief (TCR) Project Allocations — 2.6e.
No Items This Month

Informational Report on Delegated Allocations for Traffic 2.6f.
Congestion Relief (TCR) Program Projects, per Resolution
G-02-10 — No Items This Month (Suspended)

Aeronautics Financial Matters — No _Items This Month 2.7

Time Extension Requests per CTC Resolution 2.8
G-01-21, STIP Guidelines, Section 65 — Timely Use of

Funds / Proposition 116 Waiver Requests /

Miscellaneous Requests— No Items This Month
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Item Description Ref. # Status*

Technical Changes to Previously Approved 2.9
Resolutions/Actions

2.9 A D
-- Withdrawn prior to the meeting.
PROGRAM STATUS 3.
Caltrans Monthly FY 2002-03 Finance Report 3.1 D
-- Cash Forecast Status
Monthly Report on Status of Projects Previously Voted 3.2 D
but Not Awarded
Monthly Report on Projects Amended into the SHOPP 3.3 D
by Department Action
Monthly Report on Local Assistance STIP Projects 3.4 D
Previously Voted but Not Awarded
POLICY MATTERS 4.
State Legislative Matters * 4.1 A C
*The Commission may consider bills or resolutions newly
introduced, recently amended, or calendared for
Legislative committee or floor action, subsequent to
publication of this agenda. For further information, call
Chief Deputy Director Joan Borucki at (916) 653-3148.
Funding Issues 4.2
- Allocation Plan 4.2a. A C
AB 3090 Policy 4.2h. A C
Resolution G-03-02 05
Schedule for 2004 STIP Fund Estimate 4.2c. A Cc
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List of Pending Allocations and Waiver/Time 4.3
Extensions

Highway/Rail and Transit Pending Allocations - 281 278 4.3a. A D
project allocations totaling $373,195,703 $371,106,703.
Resolution ER-02-60

-- Two Minor Projects totaling $889,000 and one STIP project for Tulare County for $2,200,000 were withdrawn.
-- A Total of 124 127 Projects totaling $265,285,330 were allocated under this item as described below:

2.5a. Minor Projects - Seventy (70) Projects totaling $32,001,330
Resolution FP-02-60

2.5b.(1) STIP Projects - Eleven (11) Projects totaling $103,554,000
Resolution FP-02-61

2.5b.(2) SHOPP Projects - Fifteen (15) Projects totaling $65,623,000
Resolution FP-02-63

2.5b.(4) SHOPP/TEA Projects - Three (3) Projects totaling $2,488,000
Resolution FP-02-64

2.5b.(5) Locally Administered STIP Project - One Project in San Bernardino County for $450,000
Resolution FP-02-62

2.5c.(1) Local Assistance STIP Projects - Eleven (11) Projects totaling $10,910,000
Resolution FP-02-65

2.5c.(5) Local Assistance STIP for Project Development/Grants - Three (3) Projects totaling $222,000
Resolution FP-02-66

2.5c.(6) Local Assistance PPM- Eight (8) Projects totaling $1,149,000
Resolution FP-02-67

2.5i. Financial Allocation Adjustments (AB 608)- Two (2) Projects totaling $51,529,000
Resolution FA-02-06

2.6a.(1) Local STIP Rail/Transit Projects - Three (3) Projects totaling $19,079,000
Resolution MFP-02-19

2.6a.(3) Intercity Rail Projects - Two (2) Projects totaling $29,809,000
Resolution MFP-02-20

- Traffic Congestion Relief (TCR) Project Pending 4.3Db. C/D
Allocations — 22 project allocations totaling $146,570,000.
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CTC MEETING REVISED AGENDA April 3, 2003
Item Description Ref. # Status*
- Pending Waivers/Time Extensions — 17 16 projects 4.3c. A D
totaling $17,600,000 $16,299,000.
Waiver 03-02
-- One project for Tulare County, PPNO 6L11 for $1,301,000 was
withdrawn.
- Aeronautics Account Pending Allocations — 4.3d. D
45 Projects totaling $4,425,807.
Adoption of the Rate for Local Government Matching of 4.4 A D
California Aid to Airports Program (CAAP) Grants
Resolution G-03-03_06
Proposed Amendments to the Grant Anticipation 4.5, D
Revenue Vehicle (GARVEE) Program Guidelines
Renewal of the Delegation of Project Allocation 4.6 A D
Authority to the Department of Transportation for State
Highway Operations and Protection Program (SHOPP)
Pavement Rehabilitation and Safety Projects
Resolution G-03-04 07, Replacing Resolution G-01-10
MODAL ISSUES 5.
Rail — No Items This Month 5.1
Highways — No Items This Month 5.2
Transit — No Items This Month 5.3
PRESENTATIONS
See Overview Agenda
OTHER MATTERS / PUBLIC COMMENT 6.
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25 Highway Financial Matters Revised April 3, 2003
Project #
Allocation Amount State
County Budget Year Federal
Dist-Co-Rte Location EA Item # Total
Postmile Project Description Program Program Codes Amount
2.5a Minor Safety/Emergency Projects Resolution: FP-02-57
1
$670,000 Near Crescent City from 2.3 kilometers north of Mill 345711 2002-03
Creek Access Road to 0.4 kilometer south of Humboldt 302-0042 $67,000
Del Norte Road. Minor 302-0890 $603,000
01N-DN-101 Place open graded asphalt concrete. 20.20.201.010
21.7/23.6 $670,000
2
$460,000 In and near Fontuna from Finch Creek Undercrossing to 441101 2002-03
Route 101/211 Separation. 302-0042 $46,000
Humboldt Place open graded asphalt concrete and install ground Minor 302-0890 $414,000
01N-Hum-101 in rumble strips. 20.20.201.010
63.1/64.5 $460,000
3
$680,000 Near Willow Creek from 1.2 kilometers east of East 425401 2002-03
Fork Willow Creek Bridge #4-115 to 1.1 kilometers west Minor 302-0042 $68,000
Humboldt of Willow Creek Bridge #4-162. 302-0890 $612,000
01N-Hum-299 Widen shoulder to improve sight distance. 20.20.201.010
33.9/34.5 $680,000
4
$410,000 Near Big Bar from 1.0 kilometer east to 1.5 kilometers 397201 2002-03
east of Little French Creek. 302-0042 $41,000
Trinity Realign curve. Minor 302-0890 $369,000
02N-Tri-299 20.20.201.010
24.9/25.2 $410,000
5
$198,000 Near Cholame from 5.5 kilometers to 6.2 kilometers 0H4401 2002-03
east of East Junction Route 46. 302-0042 $198,000
San Luis Obispo Widen shoulder on narrow two-lane road. Minor 302-0890 -
05S-SLO-41 20.20.201.010
47.4/47.8 $198,000
6
$600,000 Near Hanford at Houston Avenue. 416901 2002-03
Install traffic signals and widen existing roadway to 302-0042 -
Kings provide for left turn lanes. Minor 302-0890 $600,000
06N-Kin-43 20.20.201.010
16.1/16.7 $600,000
7
$469,000 In and near Bakersfield from Route 178/58 Separation 486801 2002-03
to Weill Park Overhead and from Mount Vernon Avenue 302-0042 -
Kern, Kings Overcrossing to Oswell Street Overcrossing. Minor 302-0890 $469,000
06S-Ker, 06N-Kin-178 Construct thrie beam median barrier. 20.20.201.010
R1.9/R2.1 $469,000
8
$172,000 In Garden Grove at Magnolia Street Undercrossing. 0C0601 2002-03
Install traffic signal and lighting. 302-0042 -
Orange Minor 302-0890 $172,000
12S-Ora-22 20.20.201.010
5.0 $172,000
9
$160,000 In Anaheim at Katella Avenue southbound off-ramp. 0F3701 2002-03
Replace the existing traffic signal system with a new 302-0042 -
Orange mast arm mounted signal system. Minor 302-0890 $160,000
12S-Ora-57 20.20.201.010
12.7 $160,000
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25 Highway Financial Matters Revised April 3, 2003
Project #
Allocation Amount
Recipient EA Budget Year State
County Location PPNO Item # Federal
Dist-Co-Rte Project Description Program/Year Program
Postmile Project Support Expenditures Prog Amount Codes Total Amount
2.5b.(3) Safety Project Added to the SHOPP by Department Action Resolution: FP-02-58
1 448501
$6,881,000 Near Gilroy from San Benito/Santa Clara County line in San (B0492C) 2002-03
Santa Clara, San Benito Benito County to Route 25/101 Separation in Santa Clara (A0492C) 302-0042 -
04,05-SCl, SBt-25 County. (02H-038) 302-0890 $6,881,000
0.0/2.5, 59.5/60.1 Install soft median barrier, widen shoulders, and construct SHOPP/02-03  20.20.201.010
shoulder rumble strips and clear recovery zone. $6,881,000
$12,100,000
jest: Both
projects are being combined for ease and economy of
contract administration.
Santa Clara County will not administer this project.
(Project was noticed for Amendment into the SHOPP at the
October 2002 CTC Meeting under Reference Number 3.3)
Project #
Amount Budget Year State
County Location ltem # Federal
Dist-Co-Rte Project Description EA Program
Postmile Allocation History Program Codes Total Amount
2.5f(1) Informational Report — Emergency G-11 Allocations
$260,000 Near Weitchpec at 0.7 mile east of Rube Ranch Creek 444501 2002-03
Bridge. During the weekend of December 27-30, 2002 302-0042 $260,000
Humboldt heavy rain caused a slip-out at the edge of the travel way SHOPP 302-0890 -
01U-Hum-169 causing the pavement to crack. The stability of the roadway Emergency 20.20.201.130
29.18 was compromised and the roadway was in imminent threat of 201/130
complete failure. This project will place a rock buttress to
support the roadway and prevent complete failure. $260,000
Initial G-11 Allocation:
02/05/03: $260,000
2
$300,000 Near Elk at 1.5 miles south of the Navarro River. In 444301 2002-03
December 2002, 20 inches of rain fell along the Mendocino 302-0042 $300,000
Mendocino coast heavily saturating the subsurface of this section of SHOPP 302-0890 -
01U-Men-1 highway. The whole roadway prism continued to move Emergency 20.20.201.130
38.65 causing severe cracking and settlement in the southbound 201/130
lanes. This project will install a rock buttress wall to support
the slope on the west side, place an underdrain on the $300,000
eastside to intercept subsurface water and reconstruct the
damaged section of the highway.
Initial G-11 Allocation:
02/04/03: $300,000
3
$275,000 Near Elk, north of Greenwood Creek. In December 2002, 445001 2002-03
record rainfall and high wind and surf caused severe coastal 302-0042 $275,000
Mendocino erosion along the Mendocino coast. At this highway location SHOPP 302-0890 -
01U-Men-1 the edge of bluff eroded and migrated from 8 feet away to Emergency 20.20.201.130
36.6 directly the edge of pavement severely undermining the 201/130
southbound lane. This project will realign the highway away
from the bluff and reconstruct drainage. $275,000
Initial G-11 Allocation:
02/05/03: $275,000
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25 Highway Financial Matters Revised April 3, 2003
Project #
Amount Budget Year State
County Location ltem # Federal
Dist-Co-Rte Project Description EA Program
Postmile Allocation History Program Codes Total Amount
2.5f(1) Informational Report — Emergency G-11 Allocations
4
$460,000 Near Albion at 0.13 mile north of Little River Bridge. Heavy 445801 2002-03
rainstorms and high wind and coastal tides during last 302-0042 $460,000
Mendocino December and January eroded the highway at this location SHOPP 302-0890 -
01U-Men-1 and threatened the collapse of the southbound lane. This Emergency 20.20.201.130
48.18 project will rock buttress and reconstruct the slope, shoulder, 201/130
structural section, and repair/replace guardrail as needed.
$460,000
Initial G-11 Allocation:
02/19/03: $460,000
5
$200,000 In the Town of Piercy. Initial emergency occurred last 443801 2002-03
December 27, 2002 following heavy rains when a land slide 302-0042 $200,000
Mendocino caused the closure of Highway 271 and the weakening of the SHOPP 302-0890 -
01U-Men-271 embankment supporting the shoulder of adjacent Highway Emergency 20.20.201.130
20.5 101. Before work started on this slide, another slide 201/130
occurred approximately 150 feet to the north. This
supplemental covers repair costs on the second slide. $200,000
Initial G-11 Allocation:
01/10/03: $300,000
Supplemental Allocation:
02/19/03 $200,000
Revised Allocation (G-11): $500,000
6
$600,000 Approximately 20 miles west of Williams. The cut slope has 4C3801 2002-03
been failing resulting in soil, including rock boulders, to roll 302-0042 $600,000
Colusa onto the highway. Two sets of K-rails were set up to prevent SHOPP 302-0890 -
03U-Col-20 large boulders from rolling onto the highway. The continued Emergency 20.20.201.130
25 saturation of the slope can result in a complete slope failure 201/130
and loss of highway. This project will remove all loose
material, layback the slope, dispose of material, re-grade the $600,000
slide area and apply erosion control measures.
Initial G-11 Allocation:
01/27/03: $600,000
7
$350,000 Approximately 0.8 mile west of Bridal Veil Falls Road. The 4C5501 2002-03
December 2002 rainstorms weakened the soil on the steep 302-0042 $350,000
El Dorado cut slope at this location resulting in soil and large rock SHOPP 302-0890 -
03U-ED-50 boulders rolling onto the travel way. This project is for the Emergency 20.20.201.130
36.4 removal of loose rocks/debris on the slope, laying back and 201/130
rounding the cut slope, placement of erosion control
measures and the full reopening of Highway 50. $350,000
Initial G-11 Allocation:
01/24/03: $350,000
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25 Highway Financial Matters

Revised

April 3, 2003

Project #
Amount
County

Dist-Co-Rte

Postmile

Location
Project Description
Allocation History

EA
Program

Budget Year
ltem #
Program
Codes

State
Federal

Total Amount

2.5f(1) Informational Report — Emergency G-11 Allocations

$1,950,000

Sonoma
04U-Son-1
30.3

Approximately 2.8 miles south of Fort Ross. Project was
initiated January 2002 because of a slipout causing the
roadway to settle over one foot and posing an imminent
threat of roadway loss. The initial project was for slope
grading and construction of a soil nail retaining wall. During
construction, the soil conditions encountered and the actual
slide size resulted in the need for the first supplemental
increase. This second supplemental is for project closeout
and will pay for completing the soil nail wall, placing
additional rock slope protection and repair the road damaged
by hauling trucks.

Initial G-11 Allocation:
03/22/02:

Supplemental Allocation:
10/09/02

Supplemental Allocation:
02/18/03

Revised Allocation (G-11):

$6,800,000
$5,500,000

$1,950,000
$14,250,000

188701

SHOPP
Emergency

2001-02
301-0042
301-0890

20.20.201.130

201/130

$224,250
$1,725,750

$1,950,000

9
$750,000

Santa Cruz
05U-SCr-1
315

Approximately 12 miles north of Santa Cruz at the highway
bridge over Scott Creek. The storms of last December and
January caused severe bridge embankment loss
undermining the highway. The initial project is for the
reconstruction of the lost portion and placement of Rock
Slope Protection (RSP) to prevent further erosion and repair
drainage. The supplemental request is due to
underestimation of the rock amount and trucking costs.

Initial G-11 Allocation:
01/23/03:

Supplemental Allocation:
02/19/03

Revised Allocation (G-11):

$500,000

$250,000
$750,000

0K0401

SHOPP
Emergency

2002-03
302-0042
302-0890

20.20.201.130

201/130

$750,000

$750,000

10
$200,000

Santa Cruz
05U-SCr-1
36.3

Approximately 1 mile south of the San Mateo County line at
Waddell Creek. The storms of December 15-20, 2002
caused severe ocean bluff erosion and loss of bridge
abutment. Initial allocation was for the placement of Rock
Slope Protection (RSP) at the bridge abutment. The first
supplemental expands the protection farther to preserve the
vista area adjacent to the highway. The second
supplemental is due to underestimation of the rock amount
and trucking costs.

Initial G-11 Allocation:
12/27/02:

Supplemental Allocation:
01/22/03

Supplemental Allocation:
02/19/03

Revised Allocation (G-11):

$200,000
$150,000

$50,000
$400,000

0K0301

SHOPP
Emergency

2002-03
302-0042
302-0890

20.20.201.130

201/130

$200,000

$200,000
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25 Highway Financial Matters Revised April 3, 2003
Project #
Amount Budget Year State
County Location ltem # Federal
Dist-Co-Rte Project Description EA Program
Postmile Allocation History Program Codes Total Amount
2.5f(1) Informational Report — Emergency G-11 Allocations
11
$6,118 Between Ben Lomond and Boulder Creek. Initial emergency 0H6201 2001-02
occurred over one year ago when heavy rains in late 2001 301-0042 $6,118
Santa Cruz caused a slip out on the east side of the highway posing a SHOPP 301-0890 -
05U-SCr-9 threat to highway stability. Initial project involved the Emergency 20.20.201.130
10.8 realignment of the highway to the west and the repair of 201/130
underground utilities that became exposed posing a severe
environmental threat to the San Lorenzo River. This $6,118
supplemental request is for the payment of the last invoice
and to close out this contract.
Initial G-11 Allocation:
01/18/02: $250,000
Supplemental Allocation:
02/18/03 $6,118
Revised Allocation (G-11): $256,118
12
$1,300,000 At the Commodore Schuyler Heim Bridge (Bridge #53-2618) 434701 2001-02
in Long Beach. On November 1, 2002, both fender systems 301-0042 $1,300,000
Los Angeles protecting the bridge bents (support towers) were destroyed SHOPP 301-0890 -
07U-LA-47 by a tug boat operation. Clean up and repairs began Emergency 20.20.201.130
3.6 immediately to protect the bridge supports under the initial 201/130
allocation. As work progressed, the full extent of the damage
(especially under water damage) became evident. This $1,300,000
supplemental request is necessary to complete the full
repairs, which involve pile driving, fender and catwalk
construction.
Initial G-11 Allocation:
11/11/02: $900,000
Supplemental Allocation:
02/05/03 $1,300,000
Revised Allocation (G-11): $2,200,000
13
$332,000 At various locations. On July 24, 2002, the Governor 0C9001 2002-03
ordered State agencies to immediately launch the Child 302-0042 $332,000
San Bernardino Abduction Regional Emergency (CARE) Alert (Amber Alert) SHOPP 302-0890 -
08U-SBd-10 system. The statewide inventory of Changeable Message Emergency 20.20.201.130
Various Signs (CMS) relies on incandescent light sources. This 201/130
project upgrades CMS to xenon or Light Emitting Diode
technology to improve reliability and legibility. This project $332,000
will upgrade CMS at eight locations.
Initial G-11 Allocation:
02/19/03: $332,000
14
$134,000 Near Running Springs approximately 0.3 mile south of Live 0E2401 2002-03
Oak Drive. On January 21, 2003, a sinkhole developed on 302-0042 $134,000
San Bernardino the southbound shoulder. Inspection of the 24-inch drainage SHOPP 302-0890 -
08U-SBd-330 metal pipe located 36 feet below ground revealed a Emergency 20.20.201.130
415 collapsed pipe with severe invert corrosion. Additional 201/130
precipitation threatens additional soil loss and possible loss
of the highway. This project will install a replacement culvert $134,000

and abandon the old culvert.

Initial G-11 Allocation:

02/04/03: $134,000
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25 Highway Financial Matters Revised April 3, 2003
Project #
Amount Budget Year
County Location Item # State
Dist-Co-Rte Project Description EA Program Federal
Postmile Allocation History Program Codes Total Amount
2.5f(2) Informational Report - Seismic Retrofit G-11 Allocations (Phase 1)
$256,000 In the City of Los Angeles on multiple structures. This 124701 2000-01
project is for the retrofit of various structures on Highways 5, 301-0042 $33,300
Los Angeles 60 and 101. Construction was completed in 1997. This Seismic 301-0890 $222,700
07U-LA-5 supplemental request is to pay the contractor a final Phase 1 801-0653 -
Various arbitration award. 20.20.201.140
201/140
Initial (G-11):
07/11/94: $2,440,000 $256,000
Award (G-12):
09/22/94: $2,782,000
Supplemental Allocation (G-11):
03/01/96: $1,600,000
Supplemental Allocation (G-11):
01/30/03: $256,000
Revised Allocation (G-11): $4,638,000
Project #
Allocation Amount
Recipient Location EA Budget Year State
County Project Description (PPNO) ltem # Federal
Dist-Co-Rte Project Support Expenditures (Amend #) Program
Postmile Allocation Date Program/Year Codes Total Amount
Prog Amount
2.5f(4) Informational Report — SHOPP Safety Delegation of Allocation Authority
$1,050,000 SHOPP Safety: 242001 2002-03
San Diego Near Campo at Buckman Springs Road. (0815) 302-0042 -
11S-SD-94 Widen roadway, construct left-turn lane, and reconfigure SHOPP/02-03 302-0890 $1,050,000
52.0/52.2 intersection. 20.20.201.010
$1,055,000
Location: 1.0 $1,050,000
Allocation Date: 02/19/03
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25 Highway Financial Matters Revised April 3, 2003

Project # EA Allocation
Allocation Amount PPNO Amount
Recipient Program / Year ~ Budget Year
RTPA/CTC PA&ED Item # State
County Location PS&E Program Code Federal
Dist-Co-Rte Project Description Const Eng
Postmile (Kilopost) Project Support Expenditures CONST Total Amount
2.5¢g Financial Allocation Adjustment to State Transportation Improvement Resolution FP-02-59,
Program (STIP) Projects On the State Highway System Amending Resolution: FP-01-90
1
$28,067,000 In Fontana and Rialto from 2.3 kilometers west of Sierra 4437U1
476, Avenue Overcrossing to 0.1 kilometer east of Linden 08-0194B
Department of Avenue Overcrossing. RIP /01-02 2001-02 972
Transportation Construct six lane freeway, two high occupancy vehicle $0 301-0042 $3,228,000
SANBAG Lanes, frontage road and soundwall (Segment 8). $0 301-0890 569
San Bernardino $0 20.20.075.611  $24,839,000
08S-SBd-210 No Net Change to Total Project Cost $34,541.000
13.5/17.0 $28,067,000

This project EA 4437U1, PPNO 0194B is the subset
project of the Route 210 Corridor Project

(PPNO 0193S). RIP / 02-03
$0 2002-03 $107000
[FY 01-02 CONST RIP Funds of $6,474,000 moved from $0 301-0042 -
this project to FY 02-03 CONST on the Route 210 $0 301-0890 $828,000
Corridor project (PPNO 0193S).] $935,000 20.20.075.611 -
$0

[FY 02-03 CONST RIP Funds of $935,000 moved from
this project to FY 02-03 CONST on the Route 210
Corridor project (PPNO 0193S).]

[FY 02-03 CONST Federal CMAQ funds of $7,409,000
to be moved from the Route 210 Corridor project
(PPNO 0193S) to CONST on this project for FY 01-02
bringing total cost for this project to $35,476,000.]

Report of Project Development and Right-of-Way $28,067,000
estimates deferred until allocation of the final project on 476
this corridor.
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4.3a. Highway Financial Matters Projects Approved from the Pending Allocations Listing April 3, 2003
Project #
Allocation Amount Budget Year
County Item # State
Dist-Co-Rte Location EA Program Codes Federal
Postmile Project Description Program Total Amount
2.5a. Minor Projects (December 2002) Resolution: FP-02-60
1
$442,000 Near Mineral from Hole in the Ground Road to 0.2 368301 2002-03
kilometer west of Route 36. 302-0042 $442,000
Tehama Replace and extend deteriorated culverts to improve Minor 302-0890 -
02N-Teh-172 roadside recovery zone. 20.20.201.120
5.5/8.8 $442,000
3
$620,000 From 6.8 kilometers north of Contra Costa County line to 3C6501 2002-03
1.0 kilometer south of route 12, at various locations. 302-0042 -
Sacramento Construct metal beam guardrail. Minor 302-0890 $620,000
3N-Sac-160 20.20.201.015
L4.2 $620,000
4
$228,000 Near Petaluma at South Petaluma Undercrossing park 252071 2002-03
and ride lot. 302-0042 $228,000
Sonoma Construct sidewalks and curb ramps for American Minor 302-0890 -
04N-Son-101 Disability Act compliance. 20.20.201.120
2.9 $228,000
5
$161,000 Near San Simeon from 0.8 kilometer north of Hearst 0F4411 2002-03
Castle Road to 0.7 kilometer south of Arroyo Laguna 302-0042 $161,000
San Luis Obispo bridge. Minor 302-0890 -
05N-SLO-01 Place asphalt concrete overlay. 20.20.201.120
58.3/59.4 $161,000
(To be combined for construction with SHOPP project EA
05-0F4401, PPNO 8201.)
6
$747,000 At San Miguel and about 10 kilometers north of San 0G8901 2002-03
Miguel from Tenth Street Undercrossing to East Garrison 302-0042 $747,000
San Luis Obispo, Monterey  Overcrossing. Minor 302-0890 -
05N-SLO, Mon-101 Construct standard inside shoulders and add rumble 20.20.201.120
65.6/R69.3, 0.0/2.2 strip. $747,000
7
$280,000 In Los Angeles along right of way between freeway on/off 4H8801 2002-03
ramp and Soto Street. 302-0042 $280,000
Los Angeles Construct visual mitigation wall to mitigate traffic Minor 302-0890 -
07S-LA-05 distraction to adjacent school. 20.20.201.270
16.4/16.6 $280,000
(Financial contribution only.)
(Total project cost: $280,000: Los Angeles Unified
School District will administer contract.)
8
$161,250 In Ventura at the eastbound off-ramp to Victoria Avenue. 4E4401 2002-03
Widen eastbound off-ramp. 302-0042 $161,250
Ventura Minor 302-0890 -
07S-Ven-126 (Financial contribution only.) 20.20.201.310
1.3 (Total construction cost $322,500 shared funding: $161,250
City of Ventura - $161,250.)
9
$188,000 In Chino Hills from Canon Lane to Valley Spring Road. 373001 2002-03
Replace existing culvert. 302-0042 $188,000
San Bernardino Minor 302-0890 -
08S-SBd-142 20.20.201.150
1.3/1.5 $188,000
10
$426,000 Near Lee Vinning from 0.8 kilometer south to 0.3 309501 2002-03
kilometer south of Virginia Lakes Road. 302-0042 $426,000
Mono Plant three test sections of erosion control vegetation to Minor 302-0890 -
09S-Mno-395 stabilize steep cut slope and to prevent rockfall and 20.20.201.150
63.0/63.3 storm water pollution to Mono Lake Basin. $426,000
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4.3a. Highway Financial Matters Projects Approved from the Pending Allocations Listing April 3, 2003
Project #
Allocation Amount Budget Year
County Item # State
Dist-Co-Rte Location EA Program Codes Federal
Postmile Project Description Program Total Amount
2.5a. Minor Projects (January 2003) Resolution: FP-02-60
1
$160,000 At various locations. 398301 2002-03
Upgrade guardrail. 302-0042 $160,000
Lassen, Plumas, Modoc Minor 302-0890 -
02N-Las,Plu,Mod -299 20.20.201.120
Various $160,000
2
$466,000 Near Sacramento at Elverta Road and Riego Road. 2A34U1 2002-03
Widen intersection and modify signal. 302-0042 $466,000
Sacramento, Sutter Minor 302-0890 -
03N-Sac,Sut -99 (Total project cost $626,000 shared funding. County of 20.20.201.310
35.4/1.0 Sacramento $160,000 in local funds) $466,000
5
$500,000 Near Saratoga from Route 9 to San Mateo County Line. 0C9801 2002-03
Rehabilitate roadway to improve pavement skid 302-0042 $500,000
Santa Clara resistance. Minor 302-0890 -
04N-SCL-35 20.20.201.120
14.1/17.1 $500,000
6
$225,000 In San Jose from 0.3 kilometer north of Blossom Hill Road 443801 2002-03
Overcrossing to 0.8 kilometer north of Capitol Expressway 302-0042 -
Santa Clara Overcrossing. Minor 302-0890 $225,000
04N-SCL-82 Remove and modify metal beam guard rail and curb. 20.20.201.015
0.5/3.3 $225,000
8
$565,000 At various locations. 445701 2002-03
Upgrade drainage inlets with bicycle-proof grates. 302-0042 $565,000
Santa Clara Minor 302-0890 -
04N-SCL-Var 20.20.201.120
Various $565,000
9
$335,000 Near Delano at 0.1 kilometer south of County Line Road 464901 2002-03
Overcrossing. 302-0042 $335,000
Kern Upgrade pumping plant. Minor 302-0890 -
06S-Ker-99 20.20.201.110
57.6 $335,000
10
$155,000 In Hanford at Douty Street Overcrossing. 464001 2002-03
Repair bridge. 302-0042 $155,000
Kings Minor 302-0890 -
06N-Kin-198 20.20.201.110
R18.5 $155,000
11
$216,000 In El Segundo, from Mariposa Avenue to Palm Avenue. 430901 2002-03
Replace pavement, driveway, curb and gutter to improve 302-0042 $216,000
Los Angeles existing drainage system. Minor 302-0890 -
07S-LA-1 20.20.201.120
PM 25.4/25.6 $216,000
15
$447,000 In San Bernardino at 259/210 Separation. 437201 2002-03
Replace bridge rail. 302-0042 $447,000
San Bernardino Minor 302-0890 -
08S-SBd-259 20.20.201.112
0.68/0.74 $447,000
16
$400,000 In El Cajon from 0.6 kilometer west of West Main Street 237041 2002-03
Undercrossing to Johnson Avenue Undercrossing. 302-0042 $400,000
San Diego Remove and replace asphalt concrete on existing ramps. Minor 302-0890 -
11S-SD-8 20.20.201.120
14.2/15.3 $400,000
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4.3a. Highway Financial Matters Projects Approved from the Pending Allocations Listing April 3, 2003
Project #
Allocation Amount Budget Year
County Item # State
Dist-Co-Rte Location EA Program Codes Federal
Postmile Project Description Program Total Amount
2.5a. Minor Projects (February 2003) Resolution: FP-02-60
1
$715,000 Near Redcrest at 1.6 kilometers north of Redcrest 404811 2002-03
Undercrossing. 302-0042 $715,000
Humboldt Rehabilitate culvert. Minor 302-0890 -
01N-Hum-101 20.20.201.150
R40.7 $715,000
2
$545,000 About 25 kilometers east of Blue Lake from 2.1 to 2.4 423901 2002-03
kilometers west of Redwood Creek Bridge. 302-0042 $545,000
Humboldt Repair slope. Minor 302-0890 -
01N-Hum-299 20.20.201.150
R33.3/R33.7 $545,000
3
$150,000 Near Yorkville at 1.8 kilometer east of Beebe Creek Bridge. 418201 2002-03
Repair culvert. 302-0042 $150,000
Mendocino Minor 302-0890 -
01N-Men-128 20.20.201.150
39.9 $150,000
5
$170,000 Near Cromberg from 0.2 kilometer west of Camp Layman 396201 2002-03
Road to 0.8 kilometer west of Two Rivers Road. 302-0042 $170,000
Plumas Repair sunken grade to prevent structural failure. Minor 302-0890 -
02N-Plu-70 20.20.201.120
R61.4/R62.2 $170,000
6
$621,000 In and near Anderson from Route 273 Separation to Tormey 396601 2002-03
Drain Bridge. 302-0042 $621,000
Shasta Replace approach slabs. Minor 302-0890 -
02N-Sha-005 20.20.201.120
R3.8/R5.9 $621,000
7
$284,000 In Redding at Twin View Boulevard Undercrossing. 396701 2002-03
Widen off-ramp to reduce congestion during peak traffic. 302-0042 $284,000
Shasta Minor 302-0890 -
02N-Sha-005 20.20.201.310
R18.0 $284,000
9
$721,000 Near Trinity Center at various locations from Trinity River 0C1701 2002-03
Bridge Number 5-28 to Trinity River Bridge Number 5-64. 302-0042 $721,000
Trinity Place polyester overlay on bridge decks. Minor 302-0890 -
02N-Tri-003 20.20.201.110
68.5, 69.6 $721,000
10
$259,000 At the southbound Herbert S. Miles Safety Roadside Rest 3970U1 2002-03
Area and at Bowman Road Overcrossing. 302-0042 $259,000
Tehama Rehabilitate pavement. Minor 302-0890 -
02N-Teh-005 20.20.201.120
34.7,415 $259,000
11
$544,000 At various locations. 0C3701 2002-03
Seal bridge decks. 302-0042 $544,000
Trinity, Shasta, Tehama Minor 302-0890 -
02N-Tri, Sha, Teh-Var 20.20.201.110
Various $544,000
13
$705,000 At various locations. 3C0901 2002-03
Rehabilitate roadway. 302-0042 $705,000
Colusa, Glen, Butte Minor 302-0890 -
03N-Col, Gle, But-20, 32, 20.20.201.120
99 $705,000
Various

. Office of CTC Liaison

mee  DUP://Www.dot.ca.gov/hgl/transprog/ctcliaison.htm

Page 25 Prepared: April 28, 2003

Note: This document was prepared following the California Transportation Commission (CTC) meeting; and is a reflection of the
Department's interpretation of changes made to the Agenda.



4.3a. Highway Financial Matters Projects Approved from the Pending Allocations Listing April 3, 2003
Project #
Allocation Amount Budget Year
County Item # State
Dist-Co-Rte Location EA Program Codes Federal
Postmile Project Description Program Total Amount
2.5a. Minor Projects (February 2003) Resolution: FP-02-60
18
$453,000 In Downieville at the Downie River Bridge. 2C6401 2002-03
Rehabilitate bridge deck. 302-0042 $453,000
Sierra Minor 302-0890 -
03N-Sie-49 20.20.201.110
27.0 $453,000
19
$677,000 In Oakland at various locations. 1R0421 2002-03
Restore highway planting to meet environmental mitigation 302-0042 $677,000
Alameda requirement of replanting by November 2003. Minor 302-0890 -
04N-Ala-13 20.20.201.210
4.7/R9.6 $677,000
20
$620,000 In Oakland at various locations from MacArthur Boulevard 443511 2002-03
Undercrossing to 55" Street Undercrossing. 302-0042 $620,000
Alameda Place methacrylate seal on bridge deck. Minor 302-0890 -
04N-Ala-24 20.20.201.110
1.4/3.6 $620,000
21
$670,000 In San Leandro at various locations. 1A2201 2002-03
Place metharylate seal on bridge decks and replace joint 302-0042 $670,000
Alameda seals. Minor 302-0890 -
04N-Ala-580 20.20.201.110
31.3/35.7 $670,000
22
$460,000 At various locations from Route 80 Separation in Hercules to 443521 2002-03
Route 242 Separation in Concord. 302-0042 $460,000
Contra Costa Place Methacrylate seal on bridge decks and replace joint Minor 302-0890 -
04N-CC-4 seals. 20.20.201.110
0.0/15.2 $460,000
24
$750,000 At Sonoma county line at the Sonoma Creek Bridge. 237021 2002-03
Construct viewing area to meet Bay Conservation and 302-0042 $750,000
Solano Development Commission permit requirement. Minor 302-0890 -
04N-Sol-37 20.20.201.240
0.2 $750,000
25
$620,000 In Vallejo at various locations from Walnut Avenue 443571 2002-03
Overcrossing to Fairground Drive Undercrossing. 302-0042 $620,000
Solano Place Methacrylate seal on bridge decks and replace joint Minor 302-0890 -
04N-Sol-37 seals. 20.20.201.110
7.2/11 $620,000
28
$580,000 Near Felton at 0.1 kilometer north of Glengary Road. 0E8501 2002-03
Repair slide. 302-0042 $580,000
Santa Cruz Minor 302-0890 -
05N-SCR-09 20.20.201.150
4.77 $580,000
29
$653,000 Near San Miguel from Tenth Street Undercrossing to North 0H3001 2002-03
San Miguel Undercrossing. 302-0042 $65,300
San Luis Obispo Widen shoulder and install metal beam guard rail and rumble Minor 302-0890 $587,700
05S-SLO-101 strip. 20.20.201.015
65.6/67.1 $653,000
30
$716,000 In Fresno on Route 41 from Route 41/180 to 0.2 kilometer 479601 2002-03
north of McKinley Avenue Undercrossing and on Route 180 302-0042 $716,000
Fresno from 0.1 kilometer west of Blackstone Avenue Undercrossing Minor 302-0890 -
06N-Fre-41, 180 to Route 41/180 south separation. 20.20.201.120
R24.5/R25.4, Place asphalt concrete overlay. $716,000
R57.7/R58.5
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4.3a. Highway Financial Matters Projects Approved from the Pending Allocations Listing April 3, 2003
Project #
Allocation Amount Budget Year
County Item # State
Dist-Co-Rte Location EA Program Codes Federal
Postmile Project Description Program Total Amount
2.5a. Minor Projects (February 2003) Resolution: FP-02-60
34
$253,000 At various bridges. 489101 2002-03
Place methacrylate seal on bridge deck. 302-0042 $253,000
Kern, Tulare Minor 302-0890 -
06S-Ker, Tul-99 20.20.201.110
7.2/24.1, 33.9/34.9 $253,000
36
$258,000 In Bakersfield at New Comanche Road. 475601 2002-03
Install signal and safety lighting. 302-0042 $22,840
Kern Minor 302-0890 $235,160
06S-Ker-178 (Financial Contribution Only) 20.20.201.310
9.2 (Total project cost - $989,000 shared funding; $258,000
City of Bakersfield - $731,000 in local funds.)
37
$447,400 On Route 63 at Prospect Avenue and at Ferguson Street 468801 2002-03
and on Route 216 at Douglas Avenue. 302-0042 $447,400
Tulare Install traffic signals and lighting. Minor 302-0890 -
06S-Tul-63, 216 20.20.201.310
9.3/9.6, RO.7 (Financial Contribution Only) $447,400
(Total project cost - $670,900 shared funding;
City of Visalia - $223,500 in local funds.)
38
$624,000 From Kern County line to Mendocino Avenue Overcrossing. 477101 2002-03
Upgrade guardrail. 302-0042 -
Tulare Minor 302-0890 $624,000
06S-Tul-99 20.20.201.015
0.0/53.9 $624,000
39
$568,000 In Visalia at Plaza Overhead. 471801 2002-03
Paint bridge. 302-0042 $568,000
Tulare Minor 302-0890 -
06S-Tul-198 20.20.201.110
3.9 $568,000
41
$151,000 In Los Angeles at Mozart Street Pedestrian Overcrossing. 433101 2002-03
Replace existing railing with new chain link railing to prevent 302-0042 $12,730
Los Angeles debris from falling onto traffic lanes below. Minor 302-0890 $138,270
07S-LA-5 20.20.201.015
194 $151,000
42
$468,000 About 50 kilometers north of Santa Clarita at various 433201 2002-03
locations from Route 5/138 South Junction to Gorman 302-0042 $468,000
Los Angeles School Undercrossing. Minor 302-0890 -
07S-LA-5 Repair eroded slope as part of legal settlement with Natural 20.20.201.150
132.0/138.1 Resources Defense Council. $468,000
44
$750,000 In Lynwood at 0.1 kilometer east of Atlantic Boulevard 0P4001 2002-03
Undercrossing. 302-0042 $750,000
Los Angeles Stabilize embankment to correct severe and continuous Minor 302-0890 -
07S-LA-105 pavement settlement. 20.20.201.120
13.0 $750,000
45
$400,000 In Los Angeles at various locations. 4G6201 2002-03
Upgrade crash cushions. 302-0042 -
Los Angeles Minor 302-0890 $400,000
07S-LA-110 20.20.201.015
19.6/22.4 $400,000
46
$748,000 In Los Angeles at Route 110/10 Separation. 4H8601 2002-03
Replace bridge rails with concrete barrier to prevent 302-0042 $748,000
Los Angeles deteriorated rail from falling onto traffic lanes below. Minor 302-0890 -
07S-LA-110 20.20.201.112
34.5 $748,000
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4.3a. Highway Financial Matters Projects Approved from the Pending Allocations Listing April 3, 2003
Project #
Allocation Amount Budget Year
County Item # State
Dist-Co-Rte Location EA Program Codes Federal
Postmile Project Description Program Total Amount
2.5a. Minor Projects (February 2003) Resolution: FP-02-60
47
$490,000 In Hawthorne, Los Angeles, and Inglewood at various 4G5001 2002-03
locations from Marine Avenue Undercrossing to 0.6 kilometer 302-0042 -
Los Angeles south of Sepulveda Boulevard. Minor 302-0890 $490,000
07S-LA-405 Install metal beam guard rail. 20.20.201.015
29.98/40.49 $490,000
48
$435,000 In Oxnard from 0.1 kilometer east of Telephone Road to 0.1 433501 2002-03
kilometer west of Victoria Avenue. 302-0042 $435,000
Ventura Install slope paving and erosion control as part of legal Minor 302-0890 -
07S-Ven-101 settlement with Natural Resources Defense Council. 20.20.201.150
39.4/41.5 $435,000
51
$172,000 In Gilman Springs at San Jacinto River Bridge. 459301 2002-03
Paint steel column casings. 302-0042 $172,000
Riverside Minor 302-0890 -
08S-Riv-79 20.20.201.110
31.2 $172,000
54
$671,000 About 20 kilometers north of Lee Vining from 1.2 kilometers 288401 2002-03
south of Virginia Lakes Road to Virginia Lakes Road. 302-0042 $671,000
Mono Stabilize existing slope with geosythetic reinforced Minor 302-0890 -
09S-Mno-395 embankment to prevent potential rockfall and storm water 20.20.201.150
63.0/63.3 pollution to Mono Lake Basin. $671,000
55
$230,000 Near Bridgeport from Hayes Street to Kirkwood Street. 299101 2002-03
Replace sidewalks to comply with the American Disabilities 302-0042 $230,000
Mono Act. Minor 302-0890 -
09S-Mno-395 20.20.201.120
76.4/76.8 $230,000
56
$214,680 In Jackson at Main Street. 498301 2002-03
Install traffic signals. 302-0042 -
Amador Minor 302-0890 $214,680
10N-Ama-49 (Total construction cost - $342,000 shared funding; 20.20.201.310
4.3 City of Jackson - $127,320 in local funds.) $214,680
57
$270,000 At various locations. 0J3001 2002-03
Place methacrylate seal on bridge deck. 302-0042 $270,000
San Joaquin, Merced Minor 302-0890 -
10N-SJ, Mer-132 20.20.201.110
Various $270,000
58
$596,000 In Lodi from 0.2 mile south of Harney Lane to 0.2 mile north 0J6101 2002-03
of South Lodi Overcrossing. 302-0042 $596,000
San Joaquin Replace highway planting that was removed as a result of an Minor 302-0890 -
10N-SJ-99 earlier constructed project. 20.20.201.220
28.2/29.0 $596,000
59
$747,000 Near Galt from 0.6 kilometer south of Collier Road 0J2501 2002-03
Overcrossing to South Channel Dry Creek Bridge. 302-0042 $747,000
San Joaquin Regrade and pave median to reduce cost of litter removal Minor 302-0890 -
10N-SJ-99 and use of herbicides for weed control in the median. 20.20.201.150
36.3/38.5 $747,000
62
$215,000 Near Coyote Wells at Boulder Creek Bridge and at Devils 312201 2002-03
Canyon Bridge Number 1. 302-0042 $215,000
Imperial Construct chain link windscreen and repair existing chain link Minor 302-0890 -
11S-Imp-8 windscreen in high wind prone areas. 20.20.201.310
R1.0, R3.9 $215,000
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4.3a. Highway Financial Matters Projects Approved from the Pending Allocations Listing April 3, 2003
Project #
Allocation Amount Budget Year
County Item # State
Dist-Co-Rte Location EA Program Codes Federal
Postmile Project Description Program Total Amount
2.5a. Minor Projects (February 2003) Resolution: FP-02-60
63
$750,000 From First Avenue Overcrossing to 0.5 kilometer south of 252101 2002-03
Palm Street Pedestrian Overcrossing and from Vine Street 302-0042 $750,000
San Diego Undercrossing to 0.2 kilometer north of Washington Street Minor 302-0890 -
11S-SD-5 Undercrossing. 20.20.201.120
R16.6/R27.7/R28.9/R29.  Rehabilitate ramp with asphalt concrete. $750,000
6
64
$615,000 In Chula Vista and National City at various locations from 0.2 245501 2002-03
kilometer south of J Street Undercrossing to 0.3 kilometer 302-0042 $615,000
San Diego north of H Street Overcrossing and from 0.3 kilometer south Minor 302-0890 -
11S-SD-5 of Harbor Drive Undercrossing to 0.2 kilometer south of 8" 20.20.201.120
Various Street Undercrossing. $615,000
Remove and replace existing asphalt concrete pavement on
ramps.
65
$250,000 In San Diego at 0.2 kilometer east of Mission Center Road 256901 2002-03
Overcrossing and at 0.1 kilometer east of Fairmont Avenue 302-0042 $250,000
San Diego Undercrossing. Minor 302-0890 -
11S-SD-8 Rehabilitate pavement. 20.20.201.120
3.2/6.4 $250,000
67
$582,000 In San Diego at various locations. 251001 2002-03
Pave gore areas. 302-0042 $582,000
San Diego Minor 302-0890 -
11S-SD-8 20.20.201.230
Various $582,000

. Office of CTC Liaison

http://www.dot.ca.gov/hg/transprog/ctcliaison.htm

't

Page 29

Prepared: April 28, 2003

Note: This document was prepared following the California Transportation Commission (CTC) meeting; and is a reflection of the
Department's interpretation of changes made to the Agenda.




4.3a. Highway Financial Matters Projects Approved from the Pending Allocations Listing April 3, 2003
Project #
Allocation Amount State
County Budget Year Federal
Dist-Co-Rte Location EA Item # Total Amount
Postmile Project Description Program Program Codes
2.5a. Minor Projects (April 2003) Resolution: FP-02-60
1
$510,000 Near Route 101 from South Fork Eel River Bridge to 430001 2002-03
French Road Undercrossing and on Route 299 from 2.0 302-0042 $51,000
Humboldt kilometers west of Redwood Creek Bridge to 1.6 Minor 302-0890 $459,000
01N-Hum-101, 299 kilometers west of Titlow Hill Road. 20.20.201.015
R18.0/R22.4, R21.2/R28.1  Replace asphalt concrete dike and reconstruct metal $510,000
beam guardrail.
2
$710,000 Near Willow Creek at Titlow Hill Road. 381801 2002-03
Construct sand storage building. 302-0042 $710,000
Humboldt Minor 302-0890 -
01U-Hum-299 20.20.201.352
R29.1 $710,000
3
$300,000 Near Ukiah at Robinson Creek bridge #10-86 and at 404211 2002-03
Robinson Creek Bridge #10-5. 302-0042 $300,000
Mendocino Repair bridge joint. Minor 302-0890 -
01N-Men-101 20.20.201.110
20.7/20.9 $300,000
8
$739,000 Near Camp Roberts from East Garrison Street 0G8911 2002-03
Overcrossing to North Bradley Undercrossing. 302-0042 $739,000
Monterey Widen inside shoulders and add rumble strips. Minor 302-0890 -
05N-Mon-101 20.20.201.120
2.0/7.9 $739,000
9
$235,000 Near Atascadero from Route 101/58 Separation to 0H9501 2002-03
Santa Barbara Road Overcrossing. 302-0042 $235,000
San Luis Obispo Replace concrete slabs. Minor 302-0890 -
05S-SLO-101 20.20.201.120
37.8/42.0 $235,000
11
$485,000 In Colton at Route 10/215 Interchange. 457601 2002-03
Replace joint seal assemblies and place methacrylate 302-0042 $485,000
San Bernardino seal on bridge deck. Minor 302-0890 -
08S-SBd-10 20.20.201.110
R24.3/R24.9 $485,000
16
$482,000 In Laguna Niguel and Laguna Hills on Route 73 at 0F3801 2002-03
Greenfield Drive on and off ramps, and on Southbound 302-0042 $482,000
Orange Route 73 at 0.2 kilometer south of Moulton Parkway Minor 302-0890 -
12S-Ora-73 Undercrossing. 20.20.201.150
11.58/12.66 Repair eroded slope and modify drainage system. $482,000
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4.3a. Highway Financial Matters Projects Approved from the Pending Allocations Listing April 3, 2003
Budget Year Allocation
Project # EA Item # Amount
Allocation Amount PPNO Program Code
Recipient Program / Year  Expenditures: State
RTPA/CTC PA&ED PA&ED Federal
County Location PS&E PS&E
Dist-Co-Rte Project Description Const Eng Const Eng Total Amount
Postmile (Kilopost) Project Support Expenditures CONST CONST
2.5b.(1) State Transportation Improvement Program (STIP) Projects
On the State Highway System (December 2002) Resolution: FP-02-61
1
$2,117,000 On Route 210 in Rialto at Ayala Avenue Overcrossing. 443831
Department of Construct Ayala Avenue Overcrossing. 08-0195F
Transportation [Financial Contribution Only (FCO).] RIP / 02-03 2002-03
SANBAG (This allocation is a financial contribution to San Bernardino $0 301-0042 $243,000
San Bernardino Associated Governments for construction of Ayala Avenue $0 301-0890 $1,874,000
08S-SBd-210 Overcrossing.) $0 20.20.075.600
R17.4 $2,117,000
Project Development and Right-of-Way estimates deferred until $2,117,000
final project allocation (PPNO 0193S) on this corridor in FY 06/07.
2
$8,920,000 On Route 210 in Fontana and Rialto from Sierra Avenue to Willow 443841
Department of Avenue. 08-0195H
Transportation Construct Cactus Channel, widen local roads. RIP / 02-03 2002-03
SANBAG [Financial Contribution Only (FCO).] $0 301-0042 $1,024,000
San Bernardino (This allocation is a financial contribution to San Bernardino $0 301-0890 $7,896,000
08S-SBd-210 Associated Governments for a flood control system in the cities of $0 20.20.075.600
R14.9/R18.5 Fontana and Rialto, including widening and improvements of local $8,920,000
roads.) $8,920,000
Project Development and Right-of-Way estimates deferred until
final project allocation (PPNO 0193S) on this corridor in FY 06/07.
3
$1,316,000 On Route 210 in Rialto from Spruce Avenue to 0.2 km west of 443851
Department of Willow Avenue 08-0195G
Transportation Construct soundwalls. RIP / 02-03 2002-03
SANBAG [Financial Contribution Only (FCO).] $0 301-0042 $151,000
San Bernardino (This allocation is a financial contribution to San Bernardino $0 301-0890 $1,165,000
08S-SBd-210 Associated Governments for construction of four masonry block $0 20.20.075.600
R16.9/R18.3 soundwalls.) $1,316,000
(R28.3/R29.4) $1,316,000
Project Development and Right-of-Way estimates deferred until
final project allocation (PPNO 0193S) on this corridor in FY 06/07.
Budget Year
Project # EA ltem # Allocation
Allocation Amount PPNO Program Code Amount
Recipient Program / Year Expenditures:
RTPA/CTC PA&ED PA&ED State
County Location PS&E PS&E Federal
Dist-Co-Rte Project Description Const Eng Const Eng
Postmile (Kilopost) Project Support Expenditures CONST CONST Total Amount
2.5b.(1) State Transportation Improvement Program (STIP) Projects
On the State Highway System (January 2003) Resolution: FP-02-61
1
$6,600,000 In Rialto and San Bernardino from 0.2 km west of Willow Avenue 443921
Department of to 0.2 km west of Macy Street. 08-0196E
Transportation Local street improvements, construct bridge and minor drainage RIP / 02-03 2002-03
SANBAG facilities. $0 301-0042 $758,000
San Bernardino [Financial Contribution Only (FCO).] $0 301-0890 $5,842,000
08S-SBd-210 (This allocation is a financial contribution to San Bernardino $0 20.20.075.600
R18.6/R20.6 Associated Governments for construction of an interchange at $6,600,000
(R29.9/R33.1) Riverside Avenue, local street improvements and drainage work.)
$6,600,000
Project Development and Right-of-Way estimates deferred until
final project allocation (PPNO 0193S) on this corridor in FY 06/07.
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4.3a. Highway Financial Matters Projects Approved from the Pending Allocations Listing April 3, 2003
Budget Year
Project # EA ltem # Allocation
Allocation Amount PPNO Program Code Amount
Recipient Program / Year  Expenditures:
RTPA/CTC PA&ED PA&ED State
County Location PS&E PS&E Federal
Dist-Co-Rte Project Description Const Eng Const Eng
Postmile (Kilopost) Project Support Expenditures CONST CONST Total Amount
2.5b.(1) State Transportation Improvement Program (STIP) Projects
On the State Highway System (January 2003) Resolution: FP-02-61
2
$600,000 In Rialto and San Bernardino, from 0.2 km west of Willow Avenue 443951
Department of to 0.2 km west of Macy Street. 08-0196G
Transportation Construct soundwalls. RIP / 02-03 2002-03
SANBAG [Financial Contribution Only (FCO).] $0 301-0042 $69,000
San Bernardino (This allocation is a financial contribution to San Bernardino $0 301-0890 $531,000
08S-SBd-210 Associated Governments for construction of soundwalls.) $0 20.20.075.600
R18.6/R20.6 $600,000
(R29.9/R33.1) Project Development and Right-of-Way estimates deferred until
final project allocation (PPNO 0193S) on this corridor in FY 06/07. $600,000
Budget Year
Project # EA Item # Allocation
Allocation Amount PPNO Program Code Amount
Recipient Program / Year Expenditures:
RTPA/CTC PA&ED PA&ED State
County Location PS&E PS&E Federal
Dist-Co-Rte Project Description Const Eng Const Eng
Postmile (Kilopost) Project Support Expenditures CONST CONST Total Amount
2.5b.(1) State Transportation Improvement Program (STIP) Projects
On the State Highway System (February 2003) Resolution: FP-02-61
1
$1,692,000 In Plumas County, near Clio, on State Route 89 at County Road 327601
Department of A-15. 02-5800
Transportation Realign curves. RIP / 02-03 2002-03
PLUMAS CTC $0 301-0042 $195,000
Plumas Final Project Development $0 301-0890 $1,497,000
02N-Plu-89 Support Estimate: $261,000 $165,000 20.20.075.600
2.713.2 Programmed Amount: $225,000 $1,692,000
Adjustment: $0
$1,692,000
Final Right-of-Way Estimate: $355,000
Programmed Amount: $183,000
Right-of-Way Share Adjustment: ~ $172,000 (Debit)
4
$2,338,000 In Calaveras County, near Arnold — west of Black Springs. 455801
Department of Construct eastbound passing lane and widen shoulders. 10-3294
Transportation RIP / 02-03 2002-03
CALAVERAS COG (Construction cost increase of $216,000 to be funded from Alpine- $0 301-0042 $269,000
Calaveras Amador-Calaveras pooled county shares. RTPAs from the tri- $0 301-0890 $2,069,000
10N-Cal-4 counties concur with this cost increase). $274,000 20.20.075.600
R53.8/R54.9 $2,122,000
Final Project Development
Support Estimate: $691,000 $2,338,000
Programmed Amount: $612,000
Adjustment: $ 0 (<20%)
Final Right-of-Way Estimate: $160,000
Programmed Amount: $102,000
R/W Share Adjustment: $ 58,000 (Debit)
5
$4,945,000 In Orange County, East Yorba Linda — on SR 91 westbound, from 085211
Department of county line to Route 241. 12-4671A
Transportation Eliminate westbound drop lane by extending the lane to Route IIP / 02-03 2002-03
OCTA 241 connector. $310 301-0042 $568,000
Orange $1,058 301-0890 $4,377,000
12S-Ora-91 $0 20.20.025.700
17.4/18.9 $6,179,000 $4,945,000
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4.3a. Highway Financial Matters Projects Approved from the Pending Allocations Listing April 3, 2003

Budget Year
Project # EA Item # Allocation
Allocation Amount PPNO Program Code Amount
Recipient Program / Year Expenditures:
RTPA/CTC PA&ED PA&ED State
County Location PS&E PS&E Federal
Dist-Co-Rte Project Description Const Eng Const Eng
Postmile (Kilopost) Project Support Expenditures CONST CONST Total Amount
2.5b.(1) State Transportation Improvement Program (STIP) Projects
On the State Highway System (April 2003) Resolution: FP-02-61
1
$25,124,000 Near Martell, from Route 104 (Ridge Road) to south of 049931
Department of Rancheria Creek. 049941
Transportation Construct a 2-lane expressway on new alignment (Amador 10-2130C 2002-03
Amador CTC City and Sutter Creek Bypass). 10-2130D 301-0042 $2,882,000
Amador GF-RIP / 02-03 301-0890 $22,242,000
10N-Ama-49 [This programmed project (PPNO 2130C, EA 049931) is $0 20.20.075.400
R7.0/R11.0 being split into 3 projects: $0 20.20.075.600
$3;300;000
(1) Expressway project (PPNO 2130D, EA 049941) with $2,200,000
RIP funds for CON reduced from $14,659,000 to $13,207,000 $25,124,000
$11,917,000. Total for this allocation (PPNO
10-2130D) is $25,124,000. RIP Q;OZ_%
0
(2) Environmental Mitigation (PPNO 2130E, EA 049951) $0
for $1,500,000 RIP funds in FY 2005-06 ($64,000 for $0
PS&E, $136.000 for construction support and $14-659.000
$1,300,000 for construction). $11,917,000
(3) Relinquish existing Route 49 (PPNO 2130F, EA
049961) for $2,590,000 RIP funds in FY 2005-06.]
[Total cost increase of $1,348,000 will be funded from
Alpine-Amador-Calaveras pooled County Shares. RTPAs
concur with this cost increase.]
Final Project Development Adjustment: Not Applicable.
Final Right-of-Way Estimate: $4,093,000
Programmed Amount: $4,163,000
Right-of-Way Share Adjustment:  $ 0 (<20%)
3
$39,500,000 On Route 15 in San Diego, from 0.9 kilometer south of 080901
Department of Route 56/15 Separation to 0.1 kilometer north of Camino 11-0672A
Transportation Del Norte Undercrossing and on Route 56 from 0.5 IIP /02-03 2002-03
SANDAG kilometer west to 0.2 kilometer east of Route 56/15 $0 301-0042 $3,900,000
San Diego Separation. $0 301-0890 $35,600,000
11S-SD-15,56 $1.700,000 20.20.025.700
M19.0/M22.0 Construct Managed Lanes (middle segment, Unit 1). $1,200,000
(M30.6/M35.4), $39.000,600
8.9/9.3 (14.4/15.1) (Reduce FY 02-03 Const Eng from $1,700,000 to $39,500,000
$1,200,000 and increase FY 02-03 CON from
$39,000,000 to 39,500,000.)
$39,500,000
Report of Project Development and Right-of-Way
estimates deferred until allocation of the final project on
this corridor in FY 04-05.
Project is a segment of the Route 15 Managed Lanes
Corridor (PPNO 0672).
Construction completion to be 60 months after award of
the contract to accommodate the proposed expenditure
plan.
Related STIP Amendment for Action (025-051) under
Reference No. 2.1a(5).
(Contributions from other sources: $17,800,000.)
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4.3a. Highway Financial Matters

Projects Approved from the Pending Allocations Listing

April 3, 2003

Budget Year
Project # EA Item # Allocation
Allocation Amount PPNO Program Code Amount
Recipient Program / Year Expenditures:
RTPA/CTC PA&ED PA&ED State
County Location PS&E PS&E Federal
Dist-Co-Rte Project Description Const Eng Const Eng
Postmile (Kilopost) Project Support Expenditures CONST CONST Total Amount
2.5b.(1) State Transportation Improvement Program (STIP) Projects
On the State Highway System (April 2003) Resolution: FP-02-61
4
$10,402,000 In Irvine, Macarthur Boulevard to Culver Drive. 086201
Department of Add auxiliary lane. 12-5000
Transportation IIP /02-03 2002-03
OCTA CONST savings of $220,000 to partially fund Project $115,000 301-0042 $877,000
Orange Development and Right-of Way debit. $1,397,000 301-0890 $9,525,000
12S-Ora-405 $1,138,000 20.20.025.714
5.6/7.8 $10,622,000
Final Project Development
Support Estimate: $3,104,000 $10,402,000
Programmed Amount: $1,512,000
Adjustment: $1,592,000 (Debit)
Final Right-of-Way Estimate: $593,000
Programmed Amount: $319,000
Right-of-Way Share Adjustment:  $274,000 (Debit)
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4.3a. Highway Financial Matters Projects Approved from the Pending Allocations Listing April 3, 2003
Project #
Allocation Amount
Recipient EA Budget Year State
County Location PPNO ltem # Federal
Dist-Co-Rte Project Description Program/Year Program
Postmile Project Support Expenditures Prog Amount Codes Total Amount
2.5b.(2) State Highway Operation and Protection Program (SHOPP) Projects (December 2002) Resolution: FP-02-63
1
$10,903,000 Near Kettleman City south of Route 33 to Utica Avenue. 321511 2002-03
Kings Raise grade on new alignment, improve drainage and (4231) 302-0042 $1,251,000
06N-Kin-33, 41 signalize intersection. SHOPP/02-03 302-0890 $9,652,000
7.1/8.1,7.3/11.5 20.20.201.150
The environmental/archeological mitigation of this project $10,904,000
was split to SHOPP EA 321521, PPNO 4231A $10,903,000
(Amendment 02H-056).
Project will be combined with SHOPP EA 06-393801,
PPNO 4206 under EA 06-3215U1 for ease of contract
administration/construction purposes.
2
$150,000 On Route 41 from north of Avenal Creek Bridge to Utica 321521 2002-03
Kings Avenue. (4231A) 302-0042 $18,000
06N-Kin-33, 41 Environmental/archeological mitigation. SHOPP/02-03 302-0890 $132,000
7.1/8.1, 4.2/]11.5 20.20.201.150
Project was split from SHOPP EA 06-321511, PPNO 4231 $150,000
(Amendment 02H-056) $150,000
5
$581,000 Near San Joaquin County line from Hamilton Road to 3A4401 2002-03
Stanislaus Gaffery Road. (B0051) 302-0042 -
10N-Sta-5 Install CCTV, weather station and traffic control system. SHOPP/02-03 302-0890 $581,000
25.5/28.1 20.20.201.315
Project will be combined with SHOPP EA 10-3A4401, $726,000
PPNO A0051 for ease of contract $581,000
administration/construction purposes.
Project #
Allocation Amount
Recipient EA Budget Year State
County Location PPNO Item # Federal
Dist-Co-Rte Project Description Program/Year Program
Postmile Project Support Expenditures Prog Amount Codes Total Amount
2.5b.(2) State Highway Operation and Protection Program (SHOPP) Projects (January 2003) Resolution: FP-02-63
1
$11,700,000 Near McArthur from Glenburn Road to Lassen County Road 310201 2002-03
Shasta 407. (0013) 302-0042 $1,342,000
02N-Sha-299 Widen and overlay existing pavement, construct right and left ~ SHOPP/01-02 302-0890 $10,358,000
95.0/99.4 turn lanes, replace and extend existing storm drainage 20.20.201.120
system, install intersection lighting, and construct chain-up $10,345,000
areas. $11,700,000
3
$2,431,000 Near McFarland at Famoso Overhead Bridge 430001 2002-03
Kern (Br. No. 50-11L). (3561) 302-0042 $487,000
06S-Ker-99 Replace existing bridge deck and upgrade bridge rails. SHOPP/02-03 302-0890 $1,944,000
R43.4 20.20.201.110
$2,854,000 $2,431,000
6
$2,198,000 In Riverside County at various locations on Routes 15, 60, 91, 477601 2002-03
Riverside and 215. (0022B) 302-0042 -
08S-Riv-Various Upgrade existing guardrail and end treatments (cure). SHOPP/02-03 302-0890 $2,198,000
Various 20.20.201.015
$2,682,000 $2,198,000
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4.3a. Highway Financial Matters

Projects Approved from the Pending Allocations Listing

April 3, 2003

Project #
Allocation Amount
Recipient EA Budget Year State
County Location PPNO Item # Federal
Dist-Co-Rte Project Description Program/Year Program
Postmile Project Support Expenditures Prog Amount Codes Total Amount
2.5b.(2) State Highway Operation and Protection Program (SHOPP) Projects (February 2003) Resolution: FP-02-63
1
$8,100,000 Near Chico from north of Garner Lane to Broyles Road. 338701 2002-03
Butte Rehabilitate roadway by sealing cracks and overlaying (0025A) 302-0042 $930,000
03N-But-99 existing roadway. SHOPP/02-03 302-0890 $7,170,000
T38.1/44.4 20.20.201.120
Lane Miles: 14.0 $8,980,000 $8,100,000
3
$2,200,000 Near Dixon from 0.4 mile north of Baker Slough Bridge to 0C6201 2002-03
Solano 0.9 mile south of West Cherry Street. (5501B) 302-0042 $253,000
04N-Sol-113 Replace asphalt concrete surfacing (digout). SHOPP/02-03 302-0890 $1,947,000
0.0/18.4 20.20.201.120
Lane Miles: 35.8 $3,104,000 $2,200,000
4
$2,300,000 In and near Sebastopol from east of Occidental Road to 131241 2002-03
Sonoma west of Hurlbut Avenue. (0814A) 302-0042 $264,000
04N-Son-116 Widen and realign existing section of the roadway and SHOPP/02-03 302-0890 $2,036,000
R24.2/25.4 construct a continuous two-way left turn lane. 20.20.201.310
$2,270,000
Project will be combined with SHOPP TEA project EA $2,300,000
131241, PPNO 2074 for ease of contract administration and
construction purposes.
5
$3,408,000 In Bakersfield at Mt. Vernon Undercrossing (Br #50-392), 435801 2002-03
Kern Oswell Street Undercrossing (Br #50-393), and South (3458) 302-0042 $391,000
06S-Ker-58 Magunden Overhead (Br # 50-384). SHOPP/02-03 302-0890 $3,017,000
R56.4/R58.9 Widen three bridges and rehabilitate slabs and joint seals. 20.20.201.114
$4,818,000 $3,408,000
Project #
Allocation Amount EA Budget Year State
Recipient Location PPNO ltem # Federal
County Project Description Program/Year Program
Dist-Co-Rte Project Support Expenditures Prog Amount Codes Total Amount
Postmile
2.5b.(2) State Highway Operation and Protection Program (SHOPP) Projects (April 2003) Resolution: FP-02-63
2
$12,000,000 In West Sacramento at Sacramento River Bridge, BOH 395901 2002-03
Yolo #22-26L/R. (8900) 302-0042 $1,012,000
03N-Yol-80 Remove asphalt concrete from bridge deck, place polyester =~ SHOPP/02-03 302-0890 $10,988,000
R11.3/R11.4 overlay, and stiffen connection between cross frames and 20.20.201.110
bottom plate with bolted steel plates. $16,052,000
$12,000,000
3
$2,598,000 In Livermore City from Route 680 to Isabel Avenue and 272611 2002-03
Alameda Route 84 Intersection. (0087M) 302-0042 $298,000
04N-Ala-84 Overlay roadway, replace existing gravel shoulder with SHOPP/02-03 302-0890 $2,300,000
18.3/20.4 asphalt concrete shoulder, and adjust metal beam 20.20.201.120
guardrail. $4,435,000
$2,598,000
Lane Miles: 9.0
4
$950,000 Near La Honda at 5.1 miles west of Route 35. 1S1521 2002-03
San Mateo Repair slide with tie back wall and restore roadway to two- (0653C) 302-0042 $109,000
04N-SM-84 way traffic. SHOPP/02-03 302-0890 $841,000
9.8 20.20.201.130
$950,000
$950,000
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4.3a. Highway Financial Matters

Projects Approved from the Pending Allocations Listing

April 3, 2003

Project #
Allocation Amount EA Budget Year State
Recipient Location PPNO ltem # Federal
County Project Description Program/Year Program
Dist-Co-Rte Project Support Expenditures Prog Amount Codes Total Amount
Postmile

Resolution: FP-02-63

2.5b.(2) State Highway Operation and Protection Program (SHOPP) Projects (April 2003)
6

$600,000 Near Petaluma from 0.8 mile north of Marin County line to 1S0701 2002-03
Sonoma 1.8 miles south of South Petaluma Undercrossing. (0359G) 302-0042 $69,000
04U-Son-101 Reconstruct existing slope with geosynthetic reinforced SHOPP/02-03 302-0890 $531,000
0.8/1.1 embankment and rock slope protection. 20.20.201.130
$989,000
$600,000
8
$5,504,000 In Colton, San Bernardino, Loma Linda, Redlands and 453611 2002-03
San Bernardino Yucaipa from 10/215 Separation to County Line Road. (0151E) 302-0042 $464,000
08S-SBd-10 Replace bridge approach slabs and lane structural sections, SHOPP/02-03 302-0890 $5,040,000
R24.5/R39.2 grind, fog seal shoulders, upgrade guardrail, and replace 20.20.201.120
asphalt concrete dikes. $5,505,000
i $5,504,000
Lane Miles: 81.0
Project #
Allocation Amount
Recipient EA Budget Year
County Location PPNO ltem #
Dist-Co-Rte Project Description Program/Year = Program Codes State
Postmile Project Support Expenditure Prog Amount Total Amount

2.5b.(4) SHOPP Managed Transportation Enhancement Activities (TEA) Projects
On the State Highway System (December 2002)

Resolution: FP-02-64

1

$412,000 From San Luis Obispo to north of Piedras Blanca. 0F4401 2002-03
San Luis Obispo Widen shoulder gaps for bike lanes. (8021) 302-0042 $48,000
05-SLO-1 SHOPP/02-03 302-0890 $364,000
58.3/59.4 Project will be combined with Minor A project EA 05- 20.20.204.735
0F4411 under EA 05-0F44U1 for ease of contract $441,000
administration/construction purposes. $412.000
Project #
Allocation Amount
Recipient EA
County Location PPNO Budget Year
Dist-Co-Rte Project Description Program/Year Item # State
Postmile Project Support Expenditure Prog Amount Program Codes Total Amount

2.5b.(4) SHOPP Managed Transportation Enhancement Activities (TEA) Projects
On the State Highway System (February 2003)

Resolution: FP-02-64

1
$1,543,000 In and near Sebastopol from Occidental Road to Mill 131241 2002-03
Sonoma Station Road Avenue. (2074) 302-0042 $177,000
04-Son-116 Construct Class | bike path. SHOPP/02-03 302-0890 $1,366,000
R24.2/25.4 20.20.204.735
Project will be combined with SHOPP project EA $1,543,000
131241, PPNO 0814A for ease of contract
administration and construction purposes. $1,543,000
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4.3a. Highway Financial Matters Projects Approved from the Pending Allocations Listing April 3, 2003
Project #
Allocation Amount EA Budget Year
Recipient PPNO ltem #
County Location Program/Year Program
Dist-Co-Rte Project Description Prog Amount Codes State
Postmile Project Support Expenditure Total Amount

2.5b.(4) SHOPP Managed Transportation Enhancement Activities (TEA) Projects

Resolution: FP-02-64

On the State Highway System (April 2003)
1

$533,000 In Santa Ana, along Route 5. 0C0801 2002-03
Orange Acquisition and landscaping of excess parcels. (9719) 302-0042 -
12-Ora-5 SHOPP/02-03 302-0890 $533,000
The total amount of $533,000 consists of $217,000 in Right 20.20.204.736
of Way and $316,000 in Construction. $533,000
$533,000
Budget Year
Project # EA Item # Allocation
Allocation Amount PPNO Program Code Amount
Recipient Program / Year Expenditures:
RTPA/CTC PA&ED PA&ED State
County Location PS&E PS&E Federal
Dist-Co-Rte Project Description Const Eng Const Eng
Postmile (Kilopost) Project Support Expenditures CONST CONST Total Amount

2.5b.(5) Locally Administered State Transportation Improvement Program (STIP) Projects
On the State Highway System (April 2003)

Resolution: FP-02-62

2 In Ontario, from 0.5 km east of Interstate 15 to 1.0 km east
$450,000 of Valley Boulevard Undercrossing. 354511
County of San Landscape mitigation. 08-0137Y
Bernardino IIP / 02-03
SANBAG (Proposition 35 project.) $0
San Bernardino $0
08S-SBd-10 Final Project Development Adjustment: NA $0
11.0/12.6 Final Right-of-Way Share Adjustment: NA $450,000

2002-03
301-0042 $450,000
301-0890 -
20.20.025.700
$450,000
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4.3a. Highway Financial Matters Projects Approved from the Pending Allocations Listing April 3, 2003
EA
Project # (PPNO)
Allocation Amount Program / Year
Recipient Project Title PA&ED Budget Year State
RTPA/CTC Location PS&E Item # Federal
District-County Project Description RW Program
Legislative Districts Project Funding CONST Codes Total Amount
2.5c.(1) Local Assistance (STIP) Projects (December 2002) Resolution FP-02-65
2
$240,000 Rehab Hayfork Creek Bridge. 455284L 2000-01
Trinity County Hayfork, Hayfork Creek Bridge (bridge number 5C-0183). 4540941 101-0042 $240,000
Trinity LTC Replace Bridge. (02-2068) 101-0890 -
02-Tri RIP / 00-01 20.30.600.620
Senate: 04 (In May 2001, the CTC approved an 18-month construction $0
Assembly: 02 time extension that expires 12/31/02. State only funds are $0
being requested to match Federal HBRR funds.) $0
$240,000 $240,000
Time extended by CTC Action Until April 2003.
(Contributions from other sources: $960,000.)
3
$1,800,000 East Avenue Reconstruction. 0L0434L 2001-02
City of Chico In Chico, on East Avenue between Ceanothus Avenue and (03-1L33) 101-0042 $206,460
BCAG the west limits of Bidwell Vista subdivision. RIP / 00-01 101-0890 $1,593,540
03-But Widen roadway, install storm drains, and upgrade street and $0 20.30.600.620
Senate: 01 traffic signals. $0
Assembly: 03 $0
(In March 2001, the CTC approved an 18-month time $1,800,000
extension that expires 12/31/02.)
$1,800,000
Time extended by CTC Action Until April 2003.
(Contributions from other sources: $1,129,000.)
4
$4,332,000 Folsom Boulevard Widening. 0L2500L 2001-02
Sacramento County Near Folsom, on Folsom Boulevard between Sunrise (03-0L25) 101-0042 $496,881
SACOG Boulevard and Aerojet Road. RIP / 00-01 101-0890 $3,835,119
03-Sac Widen road to four or five lanes. $0 20.30.600.620
Senate: 05 $0
Assembly: 10 (In June 2001, the CTC approved an 18-month time $0
extension that expires 12/31/02.) $4,332,000
$4,332,000
Time extended by CTC Action Until April 2003.
(Contributions from other sources: $66,000.)
=
$66.000 Sierra Buttes Road Bridge Replacement. 453134L 2001-02
; Near Sierra City, Sierra Buttes Road Bridge at Reese (03-1L28) 101-0042 $66,000
Sierra County Ravine. RIP /01-02 101-0890 -
Sierra CTC Replace Bridge. $0 20.30.600.620
03-Sie $0
Senate: 01 (At the February 2002 CTC meeting, the CTC approved a $0
Assembly: 03 six-month time extension for FY 01-02 Construction funds $66,000
that expires on 12/31/02. State Only Funds are being
requested to match Federal HBRR funds.)
Time extended by CTC Action Until April 2003. RiR102-63 2002-03
Supplemental Funds NOT approved. $0 1010042 $4-000
$0 46140890 -
F¥-02-03-Right-o-Way-furds—Cestincrease-to-be- $4.000
balance—RTRA-concurs-with+eguest—No-change-in $66.000
I-H—AH-Q-H-S{—QQGQ—)-‘ O
(Contributions from other sources: $358,000)
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4.3a. Highway Financial Matters Projects Approved from the Pending Allocations Listing April 3, 2003

EA
Project # (PPNO)
Allocation Amount Program / Year
Recipient Project Title PA&ED Budget Year State
RTPA/CTC Location PS&E ltem # Federal
District-County Project Description RW Program
Legislative Districts Project Funding CONST Codes Total Amount
2.5c.(1) Local Assistance (STIP) Projects (December 2002) Resolution FP-02-65
8
$8,000 Pearl Street Bridge Replacement. 4531241 2000-01
$18,000 Near Downieville, Pearl Street Bridge at Downie River. (03-1L29) 101-0042 $8,000
Sierra County Replace Bridge. RIP /00-01 101-0890 -
Sierra CTC $0 20.30.600.620
03-Sie (At the June 2001 CTC meeting, the CTC approved a 16- $0
Senate: 01 month time extension for FY 00-01 Right of Way funds that $10,000
Assembly: 03 expired on 10/31/02. $8,000 in State Only Funds are being $0
requested to match Federal HBRR funds. $2,000 in Right of
Way savings to be returned to Sierra County's
unprogrammed share balance.)
Time extended by CTC Action Until April 2003. RIP02-03 2002-03
Supplemental Funds NOT approved. $0 1010042 $10,000
4010890 -
FY-02-03 PS&E funds—GCostincreasetobefundedfrom $0
Sierra-County's-unprogrammed-share balance—RTRA $0 $18,000
previgushyallocated-forRS&E-August2002) $8.,000
(Contributions from other sources: $872,000.)
9
$80,000 Goodyear’s Creek Bridge Replacement. 4531441 2001-02
$97.000 At Goodyear’s Creek near Downieville, 0.6 mile north of SR (03-1L27) 101-0042 $80,000
Sierra County 49. RIP / 01-02 101-0890 -
Sierra CTC Replace existing Bridge. $0 20.30.600.620
03-Sie $0
Senate: 01 (At the February 2002 CTC meeting, the CTC approved a $0
Assembly: 03 six-month time extension for FY 01-02 Construction funds $80,000
that expires on 12/31/02. State Only Funds are being
requested to match Federal HBRR funds.)
Time extended by CTC Action Until April 2003. RIP02-03 2002-03
Supplemental Funds NOT approved. $0 1040042 $144000
$0 101-0890 -
FEY-02-03 PS&E funds—GCostincreasetobefundedfrom $06
copcurs-withreguest—No-changein-scope—$13-000-was- $80,000
(Contributions from other sources: $432,000.)
EA
Project # (PPNO)
Allocation Amount Program / Year
Recipient Project Title PA&ED Budget Year State
RTPA/CTC Location PS&E Item # Federal
District-County Project Description RW Program
Legislative Districts Project Funding CONST Codes Total Amount
2.5c.(1) Local Assistance (STIP) Projects (January 2003) Resolution FP-02-65
2
$935,000 10" Avenue Overlay and Widen. 4C0774L 2001-02
City of Hanford On 10" Avenue. (06-6L12) 101-0042 $107,244
KINGS COG Overlay and widen. RIP / 00-01 101-0890 $827,756
06-Kings $0 20.30.600.620
Senate: 16 (In March 2001, the CTC approved a 20-month time $0
Assembly: 30 extension that expires 02/28/03.) $0
$935,000 $935,000
Time extended by CTC Action Until April 2003.
(Contributions from other sources; $1,300,000.)
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4.3a. Highway Financial Matters Projects Approved from the Pending Allocations Listing April 3, 2003
EA
Project # (PPNO)
Allocation Amount Program / Year
Recipient Project Title PA&ED Budget Year State
RTPA/CTC Location PS&E Item # Federal
District-County Project Description RW Program
Legislative Districts Project Funding CONST Codes Total Amount
2.5c.(1) Local Assistance (STIP) Projects (January 2003) Resolution FP-02-65
3
$675,000 Grangeville Boulevard AC Overlay and Widening Project. 4C0534L 2001-02
City of Hanford On Grangeville Boulevard from 10" Avenue to (06-6L07) 101-0042 $77,423
KINGS COG State Route 43. RIP /00-01 101-0890 $597,577
06-Kings AC overlay and widen roadway. $0 20.30.600.620
Senate: 16 $0
Assembly: 30 (In March 2001, the CTC approved a 20-month time $0
extension that expires 02/28/03.) $675,000 $675,000
Time extended by CTC Action Until April 2003.
EA
Project # (PPNO)
Allocation Amount Program / Year
Recipient Project Title PA&ED Budget Year State
RTPA/CTC Location PS&E ltem # Federal
District-County Project Description RW Program
Legislative Districts Project Funding CONST Codes Total Amount
2.5c.(1) Local Assistance (STIP) Projects (February 2003) Resolution FP-02-65
5
$500,000 County Road 32 Widening-Project 2. 453334L 2002-03
Yolo County Between Davis and Winters — along County Road 32 (03-1L49) 101-0042 $57,350
SACOG between County Road 91A and County Road 93A. RIP /02-03 101-0890 $442,650
03-Yolo Roadway widening. $0 20.30.600.620
Senate: 4 $0
Assembly: 8 (This is an AB872 request with an effective allocation date of $0
January 8, 2003. RTPA concurs.) $500,000
$500,000
[Local Assistance project # STPL — 5922(035).]
11
$1,262,000 State Street Widening Project. 4124141 2000-01
City of Hemet In the City of Hemet on State Street from Chambers to (08-9902R) 101-0042 $1,262,000
RCTC Domenigoni. RIP / 00-01 101-0890 -
08-Riverside Widen to four lanes. $0 20.30.600.6220
Senate: 31, 36, 37 $0
Assembly: 64, 65, 66, 80 (In May 2001, the CTC approved a twenty -month time $0 $1,262,000
extension that expires 2/28/03.) $1,262,000
Time extension granted by CTC to April 2003.
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4.3a. Highway Financial Matters

Projects Approved from the Pending Allocations Listing

April 3, 2003

EA
Project # (PPNO)
Allocation Amount Program / Year
Recipient Project Title PA&ED Budget Year State
RTPA/CTC Location PS&E Item # Federal
District-County Project Description RW Program
Legislative Districts Project Funding CONST Codes Total Amount
2.5c.(1) Local Assistance (STIP) Projects (April 2003) Resolution FP-02-65
1
$1,012,000 Ramon Road Improvements. 0G0024L 2001-02
City of Rancho Mirage In Rancho Mirage, on Ramon Road from 600 feet east of (08-0000H) 101-0042 $116,077
RCTC Da Vall Drive to Los Alamos Road West of 1-10. RIP /01-02 101-0890 $895,923
08-Riverside Widening and street improvements. $0 20.30.600.620
Senate: 37 $0
Assembly: 80 (In May 2002 the CTC approved a nine-month time $0
extension for construction that expires on 3/31/03.) $1,012,000 $1,012,000
Time extended by CTC Action Until April 2003.
(Contributions from other sources: $1,013,000.)
EA
Project # (PPNO)
Allocation Amount Program / Year
Recipient Project Title PA&ED Budget Year State
RTPA/CTC Location PS&E ltem # Federal
District-County Project Description RW Program
Legislative Districts Project Funding CONST Codes Total Amount

2.5c.(5) Local Assistance (STIP) Projects — Project Development Components of Local Grants (February 2003) Resolution FP-02-66

3
$17,000 Cottonwood Creek Bridge Project. 455674L 2002-03
Siskiyou County In Siskiyou County on Front Street at Cottonwood Creek (02-2301) 101-0042 $17,000
Siskiyou CTC Bridge. RIP / 02-03 101-0890 -
02-Siskiyou Replace existing bridge. $17,000 20.30.600.620
Senate: 4 $0
Assembly: 2 (This is an AB 872 Allocation with an effective allocation date $0
of January 2, 2003.) $0 $17,000
[Local Assistance project #: BRLO-5902(019).]
(Contributions from other sources; $600,000.)
4
$5,000 Shackleford Creek Bridge Project. 4519511 2002-03
Siskiyou County In Siskiyou County, on Quartz Valley Road, at Shackleford (02-2304) 101-0042 $5,000
Siskiyou CTC Creek Bridge. RIP / 02-03 101-0890 -
02-Siskiyou Replace existing bridge. $1,000 20.30.600.620
Senate: 4 $4,000
Assembly: 2 (This is an AB 872 Allocation with an effective allocation date $0
of January 2, 2003.) $0 $5,000
[Local Assistance project # BRLO-5902(003).]
(Contributions from other sources; $500,000.)
8
$200,000 1-80 Reliever Route/Jepson Parkway. 0T2101L 2002-03
Solano County In Fairfield and Vacaville, between Route 12 and 80 on (04-5301) 101-0042 $22,940
MTC Walters, Vanden and Leisure Town Roads. RIP /02-03 101-0890 $177,060
04-Solano Improve Leisure Town Interchange. $200,000 20.30.600.620
Senate: 4 $0
Assembly: 8 (This project is divided into nine segments. This allocation $0
request of $200,000 for the ‘corridor type’ $0
environmental/permit work that covers the entire nine- $200,000

segment corridor.)
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4.3a. Highway Financial Matters Projects Approved from the Pending Allocations Listing April 3, 2003
EA
Project # (PPNO)
Allocation Amount Program / Year
Recipient Project Title PA&ED Budget Year State
RTPAICTC Location PS&E Item # Federal
District-County Project Description RW Program
Legislative Districts Project Funding CONST Codes Total Amount
2.5c.(6) Local Assistance (STIP) PPM Projects (February 2003) Resolution: FP-02-67
1
$39,000 Planning, Programming and Monitoring. 0LO504L 2002-03
Glenn CTC Planning, Programming and Monitoring. (03-0L09) 101-0042 $39,000
Glenn CTC RIP /02-03 101-0890 -
03-Glenn [Local Assistance project #: PPM03-6132(014).] $0 20.30.600.670
Senate: 4 $0
Assembly: 2 $0
$39,000 $39,000
2
$128,000 Planning, Programming and Monitoring. 0LO474L 2002-03
Sierra CTC Planning, Programming and Monitoring. (03-0L04) 101-0042 $128,000
Sierra CTC RIP / 02-03 101-0890 -
03-Sierra (This is an AB 872 allocation with and effective allocation $0 20.30.600.670
Senate: 1 date of 12/20/2002.) $0
Assembly: 3 $0
$128,000 $128,000
3
$60,000 Planning, Programming and Monitoring. 073454L 2002-03
Napa County Planning Programming and Monitoring for transportation (04-1003E) 101-0042 $60,000
MTC projects in Napa County. RIP /02-03 101-0890 -
04- Napa $60,000 20.30.600.670
Senate: 2 $0
Assembly: 7 $0
$0 $60,000
4
$270,000 Council of Fresno County Governments. 4C1694L 2002-03
Council of Fresno Planning, Programming and Monitoring. (06-6L01) 101-0042 $270,000
County Governments RIP / 02-03 101-0890 -
COFCG $0 20.30.600.670
06-Fresno $0
Senate: 12, 14, 16 $0
Assembly: 25, 29, 30, 31 $270,000 $270,000
6
$20,000 Mariposa County Local Transportation Commission’s 4A22441 2002-03
Mariposa County Local Planning, Programming and Monitoring Program. (10-4957) 101-0042 $20,000
Transportation Commission  Planning, Programming and Monitoring. RIP / 02-03 101-0890 -
MATC $0 20.30.600.670
10-Mariposa $0
Senate: 12 $0
Assembly: 25 $20,000 $20,000
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4.3a. Highway Financial Matters Projects Approved from the Pending Allocations Listing April 3, 2003

EA
Project # (PPNO)
Allocation Amount Program / Year
Recipient Project Title PA&ED Budget Year State
RTPAI/ICTC Location PS&E ltem # Federal
District-County Project Description RW Program
Legislative Districts Project Funding CONST Codes Total Amount
2.5c.(6) Local Assistance (STIP) PPM Projects (April 2003) Resolution: FP-02-67
1 Planning, Programming and Monitoring Program.
$155,000 Planning, Programming and Monitoring Program. 924591L 2002-03
Lake County/City Area (01-3002P) 101-0042 $155,000
Planning Council RIP / 02-03 101-0890 -
LAPC $0 20.30.600.670
01-Lake $0
Senate: 2 $0
Assembly: 1 $155,000 $155,000
2
$296,000 Planning, Programming and Monitoring. 0L0524L 2002-03
Sacramento Area Council  Planning, Programming and Monitoring. (03-0L30X) 101-0042 $296,000
of Governments RIP /02-03 101-0890 -
SACOG (This project combines four projects programmed in the 2002 $0 20.30.600.670
03-Sacramento, STIP: PPNO 0L30 for $232,000, PPNO 1L53 for $23,000, $0
Sutter, Yolo & Yuba PPNO 0L37 for $27,000 and PPNO 0L41 for $14,000 all $0
Senate: 1,4-6 under PPNO 0L30X for processing purposes.) $296,000 $296,000
Assembly: 2-5, 8-10
[Local Assistance project #: PPM03-6085(015).]
3 Planning, Programming and Monitoring Program.
$181,000 Planning, Programming and Monitoring Program. 4A2294L 2002-03
Calaveras County Council (10-C1950) 101-0042 $181,000
of Governments RIP / 02-03 101-0890 -
CCTC $0 20.30.600.670
10-Calaveras $0
Senate: 1 $0
Assembly: 4 $181,000 $181,000
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4.3a. Mass Transportation Financial Matters Projects Approved from the Pending Allocations Listing April 3, 2003

EA
Dist-PPNO

Project # Program / Year
Allocation Amount Programmed: Allocation

Recipient PA&ED Amount

RTPA/CTC Location PS&E Budget Year State
District-County Project Description RW Item # Federal

Legislative District Project Funding CONST Program Code Total Amount

Resolution: MFP-02-19

2.6a.(1) Local State Transportation Improvement Program (STIP) Rail/Transit Projects (December 2002)
2

$15,395,000 Light Rail Vehicle Acquisition BOOOBA 2002-03
Los Angeles County MTA will procure 24 Light Rail Vehicles for the Pasadena 07-3225 101-0042 -
Metropolitan Gold Line with 76 seats per vehicle. RIP / 02-03 101-0890 $15,395,000
Transportation Authority 30.10.070.626
LACMTA FUNDING PRIOR CURRENT FUTURE TOTAL $0
07-Los Angeles State $0 $0 $0 $0 $0
Senate: 21, 22 ST-Fed. $0 $15,395,000 $14,605,000 $30,000,000 $0
Assembly: 44, 45 Local $200,000  $4,000,000  $7,500,000 $11,700,000 $15,395,000 $15,395,000
L-Fed. $800,000 _ $7,600,000 _ $41,100,000 $49,500,000
TOTAL _ $1,000,000 $26,995,000  $63,205,000 $91,200,000
EA
Dist-PPNO
Project # Program / Year
Allocation Amount Programmed: Allocation
Recipient PA&ED Amount
RTPA/CTC Location PS&E Budget Year State
District-County Project Description RW Item # Federal
Legislative District Project Funding CONST Program Code Total Amount

2.6a.(1) Local State Transportation Improvement Program (STIP) Rail/Transit Projects (January 2003) Resolution: MFP-02-19

1
$3,000,000 Oceanside - Escondido Rail Project R599SC 2001-02
North San Diego Construct a 22-mile passenger rail line, including 15 stations, 11-8192A 101-0042 $3,000,000
County Transit District from Oceanside to Escondido. GF-RIP / 01-02 101-0890 -
SANDAG (An 11-month time extension was granted in May 2002 and 30.10.070.625
11-San Diego expires April 2003.) $0
Senate: 38 $0
Assembly: 74 FUNDING PRIOR CURRENT FUTURE TOTAL $0
State  $21,200,000  $3,000,000  $80,000,000  $104,200,000 $3,000,000
ST-Fed. $0 $0 $0 $0
Local  $25,800,000 $8,348,000 $56,172,000  $90,320,000 $3,000,000
L-Fed. _ $7,930,000 $36,342,000 $112,728,000 _$157,000,000
TOTAL _ $54,930,000 $47,690,000 $248,900,000  $351,520,000
EA
Dist-PPNO
Project # Program / Year
Allocation Amount Programmed: Allocation
Recipient PA&ED Amount
RTPA/CTC Location PS&E Budget Year State
District-County Project Description RW Item # Federal
Legislative District Project Funding CONST Program Code Total Amount

2.6a.(1) Local State Transportation Improvement Program (STIP) Rail/Transit Project (April 2003) Resolution: MFP-02-19

2

$684,000 East Village Intermodal Transit Station R9247B 2002-03
San Diego Four light rail transit stations in East Village area of downtown- 11-7413 101-0042 $78,000
Metropolitan Transit  platform improvements, passenger amenities, track RIP / 02-03 101-0890 $606,000
Development Board  realignment, lighting, and landscape. 30.10.070.625
SANDAG $0
11-San Diego FUNDING PRIOR CURRENT FUTURE TOTAL $0
Senate: 39, 40 State $230 $78,000 $0 $78,230 $0
Assembly: 76,79  ST-Fed. $1,771 $606,000 $0 $607,771 $684,000 $684,000
Local $2,681 $0 $1,583 $4,264
L-Fed. $4,029 $0 $3,247 $7,276
Other $15,000 $0 $0 $15,000
TOTAL $23,711 $684,000 $4,830 $712,541
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4.3a. Mass Transportation Financial Matters Projects Approved from the Pending Allocations Listing April 3, 2003
EA
Dist-PPNO
Project # Program / Year
Allocation Amount Programmed: Allocation
Recipient PA&ED Amount
RTPA/CTC Location PS&E Budget Year State
District-County Project Description RW Item # Federal
Legislative District Project Funding CONST Program Code Total Amount
2.6a.(3) State Transportation Improvement Program (STIP) Intercity Rail Projects (January 2003) Resolution: MFP-02-20
2
$22,000,000 Oakland-Bakersfield Track Improvements (San Joaquin R910SA 2001-02
California Department of ~ Corridor) 75-9074B 2002-03
Transportation Construct a second mainline track and improve signals GF-lIP / 02-03 301-0042 $22,000,000
SJCOG between Shirley and Hanford in Kings County. 301-0890 -
75-San Joaquin $0 30.20.020.520
Senate: 16 Increase of $10 million for construction funding for this $0
Assembly: 30 segment in the San Joaquin Corridor to come from $6
construction of Stockton to Escalon (PPNO 9074A), another $300,000
segment in the San Joaquin Corridor. The $22 million will $12.000.600 $22,000,000
fully fund this segment of the Corridor in Kings County for $21,700,000
CON in FY 02/03.
[A forthcoming STIP Amendment will document this action,
and reprogram the balance of the FY 01-02 construction
funds for the Stockton to Escalon project (PPNO 9074A).]
FUNDING PRIOR CURRENT FUTURE TOTAL
State  $770,700$12,000;000 $0$12,770,700
$22,000,000 $0$22,770,700
ST-Fed. $0 $0 $0 $0
Local $0 $0 $0 $0
L-Fed $0 $0 $0 $0
TCRP $0$10-000:000 $0$10-000.000
TOTAL $770,700%$22,000,000 $0$22,770,700
3
$7,809,000 Lincoln Avenue Double Track R499SA 2001-02
California Department of  Pacific Surfliner, between cities Santa Ana and Orange 75-9067 301-0042 $7,809,000
Transportation County, Lincoln Avenue Second Main Track. GF-1IP / 02-03 301-0890 -
OCTA 30.20.020.520
12-Orange FUNDING PRIOR CURRENT FUTURE TOTAL $0
Senate: 35 State  $1,020,000 $7,809,000 $0 $8,829,000 $0
Assembly: 70 ST-Fed. $0 $0 $0 $0 $0
Local $0 $0 $0 $0 $1,960,000 $7,809,000
L-Fed. 0 $0 $0 $0
TOTAL $1,020,000 $7,809,000 $0 $8,829,000 RIP / 02-03
$0
$0
$0
$5,849,000
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4.3a. Highway Financial Matters Projects Approved from the Pending Allocations Listing April 3, 2003
Budget Year Adjusted
Project # EA ltem # Allocation
Adjusted Allocation Amount PPNO Program Code Amount
Recipient Program / Year Expenditures:
RTPA/CTC PA&ED PA&ED State
County Location PS&E PS&E Federal
Dist-Co-Rte Project Description Const Eng Const Eng
Postmile (Kilopost) Project Support Expenditures CONST CONST Total Amount
2.5i. Financial Allocation Adjustment for STIP Project (AB 608) Resolution: FA-02-06
1
$48.563.0000 Financial Allocation Adjustment for project in San Diego 172821
$37,454,000 from Carmel Country Road Overcrossing to Carmel 11-0271E
Department of Mountain Road Overcrossing. RIP / 01-02 2001-02 $40.763.600
Transportation Construct new four-lane freeway. $0 301-0042 $31,631,000
SANDAG $0 301-0890 -
San Diego (Adjust original RIP allocation from $40,763,000 to $0 20.20.075.611
11S-SD-56 $31,631,000 for CONST pursuant to AB 608. $40,763,000
2.3/7.1 Balance of $9,132,000 in RIP shares to return to
San Diego’s unprogrammed county share balance.)
(Adjust original IIP allocation from $7,800,000 to IIP /01-02 2001-02 $7.800,000
$5,823,000 for CONST pursuant to AB 608. Balance of $0 301-0042 $5,823,000
$1,977,000 to return to 1IP.) $0 301-0890 -
$0 20.20.025.711
[This financial allocation adjustment is to the STIP $7,800,000
portion of a TCRP/STIP Delegated Allocation of
$59,320,000 for CONST (including $10,757,000 in $48.563.600
TCRP) made in March 2002. The TCRP Allocation $37,454,000
adjustment is based on provisions in Section
14556.32(d) of the Government Code.]
Budget Year
Project # EA ltem # Allocation
Allocation Amount PPNO Program Code Amount
Recipient Program / Year  Expenditures:
RTPA/CTC PA&ED PA&ED State
County Location PS&E PS&E Federal
Dist-Co-Rte Project Description Const Eng Const Eng
Postmile (Kilopost) Project Support Expenditures CONST CONST Total Amount
2.5i. Financial Allocation Adjustment for STIP Project (AB 608) Resolution: FA-02-06
1
$20-332,000 In the City of Riverside, on Route 60 from Main Street 334831
$14,075,000 Overcrossing to east of Orange Street Overcrossing and 08-0121L
Department of on Route 91 from south of Mission Inn Avenue GF-RIP / 01-02 2001-02 $2;403;000
Transportation Undercrossing to Routes 60/91/215 junction (Riverside $0 301-0042 $1,459,000
RCTC 215 Corridor). $0 301-0890 229;
Riverside Widen bridges and construct new bridge and retaining $0 20.20.075.412 $11,231,000
08S-Riv-60,91 walls. $18,332,000
11.7/11.9 (Riv 60)
R20.3/R21.6 (Riv91)  (Adjust original RIP allocation from $18,332,000 to
$12,690,000 for CONST pursuant to AB 608. Balance of IIP /01-02 2001-02 $229.000
$5,642,000 in RIP shares to return to Riverside County’s $0 301-0042 $159,000
unprogrammed county share balance.) $0 301-0890 $1771000
$0 20.20.025.712 $1,226,000
(Adjust original IIP allocation from $2,000,000 to $2,000,000
$1,385,000 for CONST pursuant to AB 608. Balance of
$615,000 to return to 1IP.)
TCRP delegated allocation of $3,000,000 was reported to
the Commission at the June 13, 2002 CTC Meeting. The $20:332,000
adjustment is based on provisions in Section 14556.32(d) $14,075,000
of the Government Code. The resulting adjustment is
$1,085,000 and results in the original allocation of
$3,000,000 being adjusted to $1,915,000.
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